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District 1 - Missoula |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON REPORT

Page 1 of 67

MCVSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: | 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS-STPE 35-1(10)0 UNITED RENTALS HWY TECH INC P 00035 [[E]  08/18/05 $ 719,103 65
INTERSECTION IMPROVEMENT-ST RE ~ REHAB OF THE INTERSECTION MT H 10/03/05 $[ 633408 $ 133,184 2 % 107,865
4758 010 000 02805 WY 135 & US HWY 10 019 Ml 06/12/06 $ 852,287 7% 158,740
SQUIRES-BILL (U8461) 406 444-6228 620 County: MINERAL KM  TBD $[_ 894676 $ PENDING $ PENDING | 124% 147%  53% 17.7 %
Claim Status: mI
STPP 6-1(76)62 SCHELLINGER CONST CO.,INC. P] 00006 [[E]  10/03/05 $  5387,494 150
WEEKSVILLE - WEST GRADE,GRAVEL,PLANT MIX BIT.SUR TBD $[ 4,940,718 $ 397,515 7% 484,874
2014 076 000 04205 FACING,DRAINAGE,ELECTRICAL & M TBD $ 5,785,009 157 1,153,994
BENTE-FREDRICK (U0547) 406 444-7634 140 County: SANDERS KM  TBD $] 6492362 $ 6,710,328 1,044,029 | 97% 111%  15% 17.8 %
Claim Status: M
Project Mgr. Totals for :| [ 182 | BENDA, JOHN s___6d06504 [ 219
$[ 5,574,128 $| 530,699 | 19 9§ 592,739
Proj. Count: Project Mgr. Total Length: M $[ 6637296 [ 234 [ 1312734
KM $[ 7,387,038 $| 7,429,431 $| 1,151,894 | 99%| 114w 28%[ 17.8§%
Project Mgr.‘ 185 \ ‘BENEDIK, TOM \ Work Phone: - Cell Phone: Email: \ tbenedik@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-2(37)83 MONTANA MATERIALS INC (DBA) L P[ 00007 [[E]  02/06/06 $ 963,069 60
PORTABLE SCALE SITES - MSLA GRADE,GRAVEL,PMBS,PCCP,SCALE & 03/20/06 $[  1,043999 $ - 50,787 1% 77,046
3455 037 000 03106 PIT,SIDEWALK,C & G,STRIPING E [ dMm  0815/06 $ 912,282 61 % 103,844
STACK-SHANE (U2026) 406 523-5830 110 County: MISSOULA [ dkvm TBD $] 909,389 $ 0 0| 94% 135% 100% 11.4 %
Claim Status: M
STPP 6-1(108)23 MONTANA MATERIALS INC (DBA) L P 00006 | [E]  12/12/05 $ 211,822 25
TROUT CREEK-NORTHWEST SEAL & COVER 07/10/06 $[ 204916 $ 0 0o 3 16,946
5725 108 000 06C05 Ml 08/19/06 $ 211,822 25 % 24,074
CAMERON-GLEN (U1535) 406 523-5869 183 County: SANDERS KM  TBD $[ 197,262 $ 0 0| 93% 142%  16% 12.2 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-PLH 7-1(93)68 F SCHELLINGER CONST CO.,INC. P[ 00007 [[E]  04/05/04 $ 10,836,413 210
N OF STEVENSVILLE WYE - FLOREN GRADING,GRAVEL SURFACING,PLANT 05/03/04 $[ 11,787,808 $ 1,237,729 26 1,083,641
2016 093 000 08903 MIX BITUMINOUS SURFACING,ELEC Mi 09/20/05 $ 12,074,141 236 1,300,836
130 County: RAVALLI KM TBD $[ 12,194,817 $ 12,487,412 1,108297 | 98% 117%  97% 10.7 %
Claim Status: MI
STPP 35-1(13)3 RIVERSIDE CONTRACTING INC | | 02/06/06 $ 203,423 60
EAST OF ST REGIS - EAST SEAL & COVER ] 07/24/06 $[ 194,861 $ 24,267 2 % 16,274
5727 013 000 16106 [ ]wm 1023006 $ 227,690 62 24,542
SQUIRES-BILL (U8461) 406 444-6228 183 County: MINERAL [ ]Jkm TBD s 221,788 $ 0 0| 109% 151% 100% 11.1 %
Claim Status: [ Im
STPP 35-1(14)0 RIVERSIDE CONTRACTING INC P[ 00035 [ [E]  02/06/06 $ 737,801 60
ST REGIS - NE SEAL & COVER 07/24/06 $[ 698,080 $ 0 0o 3 59,031
5726 014 000 16106 Ml 10/23/06 $ 737,801 60 67,655
SQUIRES-BILL (U8461) 406 444-6228 181 County: MINERAL KM TBD $ 694,179 $ 0 0| 94% 115% 103% 9.7 %
Claim Status: M
Contract Totals for : ‘ ‘ 16106 ‘ sL_oa3d | o
$[ 892,941 | g 24,267 | 2§ 75,305
Proj. Count: $[ 965581 | 64 8 92,197
$| 915,963 3| 941,314 $| 75,305 | 97%]| 122/%| 100/%| 10.1 %
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | s__12052614 | 359
$[ 13,929,754 $| 1,211,209 | 29 9 1,252,934
Proj. Count: Project Mgr. Total Length: Mi $[ 14,163,826 | 384 $ 1,520,951
KM $[ 14,217,431 $[ 14,603,617 $| 1,277,594 | 97%[ 119%[  93%[ 10.71%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 487-1(9)4 M A DEATLEY CONSTRUCTION INC S[ 00487 [ [E]  11/13/06 $  9,745595 215

BIG MOUNTAIN ROAD GRADE,GRAVEL SURFACE,PMS,RETAI TBD $[ 10,259,118 $ 0 0o $ 771,133

1436 009 000 01906 NING WALLS M TBD $ 9,745,595 215 16,588

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: FLATHEAD KM TBD s 97,4618 0 0| 1% 2% NA 17 o4
Claim Status: mI

NH 5-2(122)31 SCHELLINGER CONST CO INC P[ 00005 | [E]  04/05/06 $ 18,129,389 240

MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS,DRAIN,ELECTR 04/20/06 $[ 13,729,758 $ 305,574 2 $ 1812939

1744 122 000 02B05 ICAL,FENCE MI TBD $ 18,434,963 242 1,079,159

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $] 17,095,432 $ 0 0| 94% 60% NI/A 6.3 %
Claim Status: 36.8 Ml

SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[ 00486 | [E]  11/24/03 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1,231,676 $ 0 0o 3 78,825

4284 006 000 07803 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 94,210

SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD KM 05/11/05 $[ 976,489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: M

STPP 52-1(26)18 JTL GROUP, INC. - KALISPELL P 00052 [ [E]  05/09/05 $ 717,685 40

YELLOW BAY - NORTH PLANT MIX OVERLAY,SEAL & COVER 08/03/05 $ 772847 $ 0 0o 3 71,768

5075 026 000 12405 & GUARDRAIL Ml 11/04/05 $ 717,685 40 61,320

SQUIRES-BILL (U8461) 406 444-6228 181 County: LAKE KM  TBD $[ 619,005 $ 0 0| 8% 85% 85% 9.9 %
Claim Status: M

SMP 4599(03) LHC, INC. [ ] o7i1sio2 $ 279,475 0

MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ @ 08/26/02 $[ 348464 $ 0 0o % 27,948

4973 003 000 18602 [ dMm  10/09/02 $ 279,475 0 0
999 County: LINCOLN & SANDER|[  J KM  12/23/02 $[ 281,033 $ 0 0| 101% 0% NA N/A
Claim Status: [ dwm

NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P[ 00005 | [E]  04/05/06 $ 18,236,642 240

SOUTH OF RAVALLI-MEDICINE TREE HWY RECONSTRUCTION & VISITOR/I 04/24/06 $[ 14,257,910 $ 257,578 4 $ 1823964

1744 121 000 26106 NTERPRETIVE CENTER 4.68 MI TBD $ 18,494,220 244 1,120,212

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $] 17,744,632 $ 0 0| 97% 61% NI/A 6.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: | 751-2043 | Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 1,744,803 240
US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITORY/I 29 04/24/06 $[ 1184139 $ - 4850 0o s 174,480
1744 128 000 26106 NTERPRETIVE CENTER [ dm TBD $ 1,739,953 240 74,154
BENTE-FREDRICK (U0547) 406 444-7634 111 County: LAKE [ dkm TBD $[ 1138858 $ 0 0| 65% 43% NA 65 %
Claim Status: 28 ™I
Contract Totals for : ‘ ‘ 26106 ‘ s|_loss144 | 249
$[ 15,442,049 $| 252,728 | 4  $| 1,998,444
Proj. Count: $[ 20234173 [ 244  $[ 1,194,366
$[ 18,883,490 $| 19,981,445 $[ 1998444 | 95% 60%]| dw[ 6.3 %
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P] 00065 [[E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ ¢ 10/14/03 $[ 62,604 $ 0 0o $ 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 11,306
FOY-DENNIS (U2846) 406 523-5824 181 County: FLATHEAD KM 05/11/05 $[ 54509 $ 0 0| 92% 212% 101% 20.7 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 193 ‘ ‘CYR, MARK ‘ . S__0808119 [ 889
[ 41,846,513 $| 558,302 | 6 3 4,766,386
P T Project Mgr. Total Length: MI $[ 50456421 [ 891 $[ 2,456,949
KM $[ 38,007,419 $| 49,898,119 $ 4,766,386 | 76%[ 52%| 20%| 6.5%
Project Mgr.‘ 183 \ ‘HEMBREE, TAMI \ Work Phone: | 523-5856 | Cell Phone: Email: \ thembree@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. [E] 03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON ] 04/07/03 $[ 2,110,268 $ 178,943 68 % 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ M o08/24/04 $ 1,955,998 218 $ 480,157
BENTE-FREDRICK (U0547) 406 444-7634 221 County: POWELL [ Jkm TBD $[  2,004932 $ 2,385,899 $ 450,471 | 84% 107%  72% 23.9 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: @ Cell Phone: S Email: ‘ thembree@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-1(98)49 F FRONTIER-WEST, LLL.C. P 00007 [[E]  02/07/05 $ 4,395,688 200
BITTERROOT RIVER-NORTH OF HAMI  REIN.CONC.BRIDGE WITH PRESTRES 03/16/05 $[  5250,480 $ 30,876 0 439,569
2015 098 000 06C03 SED CONC.BEAM ON DRILLED SHAFT Ml 08/03/06 $ 4,426,564 200 428,823
HELVIK-KARL (U3647) 406 444-5446 130 County: RAVALLI 2432 KM TBD $[ 4384514 $ 0 0| 100% 98% 100% 9.8 %
Claim Status: MI
IM 90-1(142)2 FRONTIER-WEST LLC IJooo90 [[E]  12/18/06 $ 7,181,302 0
HENDERSON - WEST BRIDGE REHABILITATION TBD $[_ 7,353,906 $ 0 0 861,756
2703 142 001 07C06 MI TBD $ 7,181,302 0 0
MENDS-NIGEL (U5938) 406 444-9221 231 County: MINERAL KM  TBD sf  ds 0 0 0% 0% N/A N/A
Claim Status: M
IM-BH 0002(757) TAMIETTI CONSTRUCTION CO INC [ ] 02/06/06 $ 211,000 60
2002-D1-BRIDGE DECK SEAL BRIDGE DECK SEAL ] 05/01/06 $[ 283537 $ 0 0 21,400
4770 757 000 14A05 [ ] wm  06/24/06 $ 211,000 60 24,427
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERALMISSOUL/[ | KM  TBD $[ 227,567 $ 0 0| 108% 114%  55% 10.7 %
Claim Status: [ Im
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC uJ 08107 [ [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $[ 116,000 $ 0 0 8,544
5964 017 000 14A05 Ml 06/24/06 $ 85,440 60 1,689
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERAL,MISSOUL/ KM TBD $[ 87560 $ 0 0| 102% 20%  55% 1.9 %
Claim Status: M
Contract Totals for : ‘ ‘ 14A05 ‘ sL__296440 |60
$[ 399,537 | §| q | 0 3 29,944
Proj. Count: $[ 296440 | 60 | 26,116
$| 315,127 $| 296,440 $| 29,944 | 106/%| 87%| 55%| 8.3 ¥
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | . s|__13650489 | 419
[ 15,114,191 $| 209,819 [ 68 1,562,286
A Project Mgr. Total Length: MI $[ 13.860,304 [ 478 3 935,096
KM $[ 6704573 $| 14,259,329 $| 1,781,740 | 47%| 53|  81w[ 13.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-1(155)64 RIVERSIDE CONTRACTING INC 1] o000 [[E]  12/12/05 $ 606,070 55

TARKIO-EAST FENCING REPLACEMENT,SEAL & COV [ o4 03/21/06 $ 602,747 $ 0 0o $ 54,565

5065 155 000 02C05 ERE Ml 10/05/06 $ 606,070 55 31,766

CAMERON-GLEN (U1535) 406 523-5869 183 County: MINERAL/MISSOUL/ KM  TBD $[ 616393 $ 0 0] 102% 58% 100% 52 %
Claim Status: M

IM-STPS 0002(820) RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 205,286 55

FENCING - ALBERTON FIRE DAMAGE  FENCING REPLACMENT,SEAL & COVE ] 03/21/06 $] 148153 $ 0 0o $ 18,491

6009 820 001 02C05 R [ ]wm  10/05/06 $ 205,286 5 % 0
310 County: MINERAL/MISSOUL/[ ] KM  TBD $] 220,287 $ 0 0| 112% 0% 100% N/A
Claim Status: [ Im

SFCI 90-1(156)74 RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 581,619 55

ALBERTON - EAST & WEST FENCING REPLACMENT,SEAL & COVE ] 03/21/06 $[ 579,109 $ 0 0o 3 52,312

5066 156 000 02C05 R [ ]wm  10/05/06 $ 581,619 55 21,450

CAMERON-GLEN (U1535) 406 523-5869 183 County: MINERAL/MISSOULA[ ] KM  TBD $[ 579,209 $ 0 0| 100% 41% 100% 3.7 %
Claim Status: [ Im

Contract Totals for : ‘ ‘ 02C05 ‘ sL_1392079 |5

$[ 1,330,009 | $| q | 0 125,368
Proj. Count: $[ 1392975 [ 59 3§ 53,216
$[ 1,424,889 $[ 1,392,979 $| 125,368 | 102%| 43%[ 100%| 3.7 %

IM 90-2(107)110 PAVEMENT MAINTENANCE SOLUTIONS 1100090 [[E]  12/18/06 $ 774,341 30

BONNER INTERCHANGE - EAST SEAL & COVER,COLD MILLING,PAVE TBD $] 925430 $ 0 0o % 61,947

5067 107 000 03C06 MENT MARKINGS V] TBD $ 774,341 30 1,341

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: MISSOULA KM  TBD s 0% 0 0 0% 2% N/A N/A
Claim Status: M

STPX 32758(5) JT L GROUP INC - MISSOULA X[ 32758 | [E]  11/13/06 $ 2,358,206 60

MISSOULA AIRPORT ROAD OVERLAY & WIDENING TBD $[ 2,429,977 $ 0 0o % 236,120

4691 005 000 04106 M TBD $ 2,358,206 60 45,474

STACK-SHANE (U2026) 406 523-5830 150 County: MISSOULA KM TBD s 23582$ 0 0| 1% 19% NA  192.8%
Claim Status: mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM 8128(1) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08128 [ [E]  10/03/05 $ 367,778 85

BROADWAY PEDESTRIAN XING-MISSO  CURB,SIDEWALK,SEAL & COVER ELE 10/09/05 $ 276239 % 106,158 25 % 36,778

4499 001 000 04505 CTRICAL,PAVEMENT MARKING M TBD $ 473,936 110 $ 100,787

NORDHAGEN-BLAIR (U6573) 406 444-9128 411 County: MISSOULA KM TBD $[ 463902 $ PENDING $ PENDING | 126% 274%  63% 217 %
Claim Status: mI

STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P 00007 [[E]  11/15/04 $ 968,997 120

BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY [ 90.94 03/04/05 $[ 928889 $ 75,191 5 % 116,280

4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125  $ 91,584

STACK-SHANE (U2026) 406 523-5830 180 County: MISSOULA KM TBD $]  112335]% 1,105,888 157,315 | 102% 58% N/A 8.2 %
Claim Status: M

CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ | 11/15/04 $ 2,888,911 120

BROOKS/SOUTH/RUSSELL INTERSECT ~ GRADING,GRAVEL,PLANT MIX OVERL ] 03/04/05 $] 28859200 $ - 14,332 0o 3 346,669

2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ ]wm 112205 $ 2,874,579 120 $ 653,823

DALSOGLIO-MICHAEL (U1921) 406 444-6250 510 County: MISSOULA [ ]k TBD $[ 2,994,289 $ 0 0| 104% 189% N/A 21.8 %
Claim Status: [ Im

Contract Totals for : ‘ ‘ 06704 ‘ s|_3esro08 | 129

$[ 3,814,805 | $| 60,859 | 5§ 462,949
Proj. Count: $[ 39018767 | 129 $[ 745407
$[ 4,117,636 $[ 3,994,799 $| 503,984] | 103|%| 148|%| 0%| 18.1 %9

IM 90-2(105)94 RIVERSIDE CONTRACTING, INC. 1100090 [[E]  05/09/05 $ 7,026,334 175

7 KM EAST OF FRENCHTOWN INTERC ~ CRACK & SEAT,PLANT MIX BITUMIN 07/13/05 $] 7,125,993 $ 826,928 2 % 562,107

4572 105 000 07305 OUS SURFACING,SEAL & COVER M TBD $ 7,853,261 197 $ 636,261

SQUIRES-BILL (U8461) 406 444-6228 182 County: MISSOULA KM  TBD $[_ 8406,011] $ PENDING $ PENDING | 120% 113% 106% 7.6 %
Claim Status: M

SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN uJ08112 [ [E]  07/09/04 $ 79,496 80

EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER 08/16/04 $[ 86128 $ 0 0o $ 7,155

5427 002 000 10604 Ml 09/16/05 $ 79,496 80 8 4,774

STACK-SHANE (U2026) 406 523-5830 181 County: MISSOULA KM TBD s 74525 $ 0 0| 94% 67% NA 64 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN ujos116 | [E]  07/09/04 $ 145,063 80
MOUNT AVE-RUSSELL TO HILL-MSLA  MILLING,PLANT MIX OVERLAY,SEAL 08/16/04 $[ 167,562 $ 0 0o $ 13,056
5061 006 000 10604 & COVER Ml 09/16/05 $ 145,063 80 $ 18,774
STACK-SHANE (U2026) 181 County: MISSOULA KM  TBD ¢ 135703 $ 0 0| 94% 144% NA 138 %
Claim Status: M
CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN uJos121 [ [E]  07/09/04 $ 164,525 80
ARTHUR AVE-SOUTH TO S 6TH-MSLA  MILLING,PLANT MIX OVERLAY,SEAL [ 3 08/16/04 $[ 200,990 $ 0 0o $ 14,807
5063 002 000 10604 & COVER Ml 09/16/05 $ 164,525 80 % 19,470
STACK-SHANE (U2026) 181 County: MISSOULA KM  TBD $[ 184343 $ 189,343 24615 | 97% 79% NA  10.6 %
Claim Status: M
SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN uj 08117 | [E]  07/09/04 $ 326,305 80
HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ O 08/16/04 $[ 355807 $ 0 0o 3 29,367
5426 005 000 10604 G,SEAL & COVER 979 Ml 09/16/05 $ 326,305 80 3 52,698
STACK-SHANE (U2026) 180 County: MISSOULA KM TBD $ 342,370 $ 0 0| 105% 179% N/A 154 %
Claim Status: .979 MI
Contract Totals for : ‘ ‘ 10604 ‘ sL_7is3d | &
$[ 810,487 | $| q | 0 64,385
Proj. Count: $[ 715389 | 80 3| 95,716
$| 736,941 3| 740,207 $| 74,193 | 100/%| 129|%| gw| 13 %
Project Mgr. Totals for | [ 184 | MAART, WILLIAM W | s 1649203 | 60g
$[ 16,712,935 $| 993,945 | 52 g 1,549,654
A Project Mgr. Total Length: Mi $[ 17,486,879 | 657 1,678,202
KM $[ 15,172,961 $| 16,654,640 $| 1,600,497 | 91%[ 105%[  51%[ 11.1%
Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 186 HMITCHELL,JAMES D. ‘Work Phone: 751-2046 | Cell Phone: S Email: \ jmitchell@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. P 00005 [[E]  04/07/05 $ 10,889,187 220
MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR 04/19/05 $[ 10,337,729 $ 182,111 0 $  1,088919
1744 124 000 01105 FACING,SEAL & COVER LIGHTING,| Ml 10/12/06 $ 11,071,298 220 $ 855,921
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 11,097,862 $ PENDING $ PENDING | 102% 79% 8% 7.7 %
Claim Status: mI
NH-PLH 5-2(142)51 RIVERSIDE CONTRACTING INC P[ 00005 | [E]  02/06/06 $ 6,974,633 160
MUD CREEK STRUCTURES GRADE & STRUCTURES 05/22/06 $[ 8,483,104 $ 668,455 15 % 767,210
1744 142 000 03905 [ adm TBD $ 7,643,088 175 $ 347,357
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE [ dkvm TBD $] 5645273 $ 0 0| 8l% 45% 65% 6.2 %
Claim Status: M
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. Pl 00052 [[E]  12/13/04 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ 4 02/02/05 $| 14219828 $ 1,181,927 0 1,518,226
4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, Ml 10/12/06 $ 16,364,185 30 1,335,579
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: LAKE KM TBD $[ 16,436,847 $ 15,827,795 1,419,270 | 104% 94% N/A 8.1 %
Claim Status: MI
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P] 00005 [[E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,852 $ 596,171 0 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE M TBD $ 14,940,479 0 993,349
BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM TBD $[ 14,717,916 $ 11,258,667 1,643,899 | 131% 60% NI/A 6.7 %
Claim Status: M
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | s 4300384 | 419
$[ 46,745,515 $| 2,628,664 | 15 9 4,521,900
A Project Mgr. Total Length: MI $[ 50,019,050 [ 425 9 3,532,206
KM $[ 47,897,897 $| 44,950,282 $| 4,919,298 | 107%| 72%| 31%| 7.4%

Project Mgr.‘ 191 \ ‘ROBERTS, JAMES

Project Id
Project Description
UPN Number

Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

Beg Ref.
Length
End Ref.

Mi
KM

\ Work Phone: 751-2041

System|Route|Ind Award Date

Work Begin

Work Comp.
Final Accpt.

Engineer
Estimate
Cont.

Paymts.

Award Amt.
Chng. Ord.
Total Amt.

Mod. C.N. *

Cell Phone: S Email: ‘

Days
Contract

Chng. Ord.
Total. Cont.

jiroberts@mt.gov ‘

Prog. C.E.
C.E. Costs
Mod. C.E. *

PERCENTAGES

C.N. C.E. Time C.E.
Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: | 751-2041 | Cell Phone: S Email: ‘ jiroberts@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 6701(8) NELCON INC - KALISPELL uJ 06701 [ [E]  06/05/05 $ 1,669,988 0
N MERIDIAN-US 93 TO THREE MILE GRADE,GRAVEL & PLANT MIX BIT.S [ @ 09/07/05 $[ 1,436,807 $ 125,426 0o 3 658,104
2950 008 000 04605 URF.,SEAL & COVER,STORM DRAIN, Ml 10/17/06 $  1,795414 o 3 162,838
MALONE-KEVIN (U0723) 406 444-9369 140 County: FLATHEAD KM  TBD $[ 1,835,386 $ PENDING $ PENDING | 110% 25% NA 89 %
Claim Status: mI
STPU 6701(7) NELCON INC - KALISPELL UJ 06701 [ [E]  06/05/05 $ 4528625 0
N MERIDIAN - THREE MILE TO IDA GRADING,GRAVEL,PLANT MIX BIT.S 09/07/05 $[ 2,792,398 $ 715,243 0o $ 658,104
2950 007 000 04605 URFACING,SEWER,SIDEWALKS,CURB Ml 10/17/06 $  57243,869 0o s 470,804
MALONE-KEVIN (U0723) 406 444-9369 140 County: FLATHEAD KM  TBD $] 5643875 $ PENDING $ PENDING | 125% 72% N/A 8.3 %
Claim Status: M
STPU 6701(9) NELCON INC - KALISPELL UJ 06701 [ [E]  06/05/05 $ 382,430 0
N MERIDIAN-LIGHTING & SIGNAL N.MERIDIAN-LIGHTING & SIGNAL,L [ O 09/07/05 $[ 334923 $ 0 0o 3 658,104
2950 009 000 04605 IGHTING IMPROVEMENTS Ml 10/17/06 $ 382,430 0o 3 11,650
140 County: FLATHEAD KM  TBD $[ 282,003 $ 0 0| 74% 2% NIA 41 o
Claim Status: MI
Contract Totals for : ‘ ‘ 04605 ‘ sL_ossnony |0
$[ 4,564,123 | $| 840,669 | 0 s 1974312
Proj. Count: $ 7421713 [ 0 8] 645292
$ 7,761,264 $[ 6,581,043 $ 1,974,312 | 118%[ 33 %)| d%| 8.3 %
Project Mgr. Totals for | [ 191 | ROBERTS, JAMES | s esenod [ 9
$[ 4,564,123 $| 840,669 | 0 3 1,974,312
IR, CTelii Project Mgr. Total Length: M s 7421713 9 s[ 645292
KM $[ 7,761,264 $| 6,581,043 $| 1,974,312 | 118%[ 33%| g% 8.3%
Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 52-2(31)34 MONTANA LINES INC P 00052 [[E]  07/05/05 $ 92,215 30

SIGNAL - JCT MT 83 SIGNALS,SIGNING & PAVEMENT MAR 10/18/05 $[ 90,057 $ 0 0o $ 13,832

5076 031 000 01605 KINGS Ml 01/05/06 $ 92,215 30 18,962

ULBERG-IVAN (U9228) 406 444-6217 410 County: FLATHEAD KM  TBD s 92860 $ 118,668 17,719 | 78% 107%  77% 204 %
Claim Status: MI

SFCS 548-1(9)4 JT L GROUP INC - KALISPELL S[ 00548 [ [E]  06/05/06 $ 1,197,816 75

JCTUS 93-JCTUS 2 OVERLAY,SEAL & COVER, TRAFFIC S 07/17/06 $[ 1,326,839 $ 48,868 3 % 119,782

4860 009 000 02306 IGNALS,PAVEMENT MARKINGS M TBD $ 1,246,684 78 103,679

SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM  TBD $] 893319 $ 0 0| 75% 87%  94% 11.6 %
Claim Status: M

CM-CBI-NH 5-3(86)119 F SCHELLINGER CONST CO INC P[ 00005 | [E]  07/31/06 $ 10,719,454 180

4 KM NORTH OF STILLWATERRIVER ~ GRADE,GRAVEL,PMBS,DRAINAGE 08/24/06 $[ 11563212 $ 0 0 $ 1,071,805

1061 086 004 02706 MI TBD $ 10,719,454 180  $ 0

BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM  TBD $[ 2,021,308 $ 0 0| 19% 0% 28% NA
Claim Status: M

STPHS-STPP 52-2(28)51 MONTANA LINES INC P[ 00052 [ [E]  11/14/05 $ 398,831 45

MT 35/SEC 317 INT - KALISPELL INTERSECTION SIGNAL IMPROVEMEN 04/25/06 $ 373111 $ 0 0o $ 35,895

4022 028 000 02F04 T [ dMm  07/26/06 $ 398,831 45 60,540

STACK-SHANE (U2026) 406 523-5830 410 County: FLATHEAD [ dkvm TBD $[ 339,920 $ 0 0| 85% 169% 100% 17.8 %
Claim Status: 50.8 MI

BR 9024(19) FRONTIER-WEST LLC [E]  04/10/06 $ 1,502,436 170

SWAN RIVER-3 KM SE OF FERNDALE ~ STRUCTURES & APPROACHES [ ] 07/24/06 $[ 1,499,677 $ 0 0o $ 225,365

4228 019 000 04105 [ Iwm TBD $ 1,502,436 170 86,804

MENDS-NIGEL (U5938) 406 444-9221 221 County: LAKE [ lxm TBD $[ 903,441 $ 0 0| 60% 39% 47% 96 %
Claim Status: [ Iwm

NH 5-4(29)173 SCHELLINGER CONST CO INC P[ 00005 | [E]  12/12/05 $ 156,859 60

EUREKA - SOUTH SEAL & COVER,PAVEMENT MARKING, 06/01/06 $] 157488 $ 0 0o $ 18,823

5456 029 000 05C05 MILL,FILL,PLANT MIX SURF,BRIDG Ml 08/19/06 $ 156,859 60 8,579

SQUIRES-BILL (U8461) 406 444-6228 182 County: LINCOLN KM  TBD $] 151,037 $ 0 0| 97% 46%  55% 5.6 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-4(30)177 SCHELLINGER CONST CO INC P 00005 [[E]  12/12/05 $ 716,886 60
EUREKA - NORTH & SOUTH SEAL & COVER BRIDGE DECKS,PAVE 06/01/06 $ 749197 $ 2,338 0o % 86,026
5457 030 000 05C05 MENT MARKING MILL,FILL,PLANT M Ml 08/19/06 $ 719,224 60 $ 37,522
SQUIRES-BILL (U8461) 406 444-6228 183 County: LINCOLN KM TBD s 273247 $ 0 $ 0| 38% 44%  55% 137 %
Claim Status: MI
NH 5-4(28)168 SCHELLINGER CONST CO INC P[ 00005 | [E]  12/12/05 $ 202,321 60
FORTINE - NORTH SEAL & COVER BRIDGE DECKS,SEAL 168.3 06/01/06 $ 207,583 $ 322,416 18 % 24,279
5722 028 000 05C05 & COVER,PAVEMENT MARKING,MILL Ml 08/19/06 $ 524,738 78 % 38,633
SQUIRES-BILL (U8461) 406 444-6228 183 County: LINCOLN KM  TBD $] 537,094 $ 543,000 $ 54,300 | 99% 71%  42% 7.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 05C05 ‘ s__Loreoed [ 6
$[ 1,114,263 | 9] 324754 | 1§ 9] 129,128
Proj. Count: $[ 1400821 [ 78 3| 84,734
$| 962,273 $| 1,416,749 3| 159,149 | 68%| 53%| 42%[ 8.8 U
STPHS 263-1(22)6 OMO CONSTRUCTION INC S[ 00263 ] [E]  11/14/05 $ 25,500 30
2001-DELINEATORS-WEST OF MISSO  SIGNS,DELINEATORS 04/13/06 $ 34019 $ 362 0o % 3,838
5010 022 000 06A05 Ml 06/16/06 $ 25,861 30 % 4,210
ULBERG-IVAN (U9228) 406 444-6217 310 County: MISSOULA KM TBD $[ 25621 $ 0 $ 0| 100% 110%  70% 16.4 %
Claim Status: M
STPHS 292-1(5)0 OMO CONSTRUCTION INC S[ 00292 [ [E]  11/14/05 $ 39,688 30
2001-SAFETY IMPROVEMENT-KALISP  SIGNING,DELINEATORS [ 3d 04/13/06 $ 49728 $ 5,240 2 % 5,932
5015 005 000 06A05 Ml 06/16/06 $ 44,928 32 % 10,524
ULBERG-IVAN (U9228) 406 444-6217 310 County: FLATHEAD KM  TBD $[ 44545 % 0 $ 0| 112% 177%  66% 23.6 %
Claim Status: MI
STPHS 0002(759) OMO CONSTRUCTION INC P[ 00035 [[E]  11/14/05 $ 10,105 30
2002-D1-SIGNING SIGNING,DELINEATORS 04/13/06 $[ 12,257 $ 0 0o % 1,524
5358 759 000 06A05 Ml 06/16/06 $ 10,105 30 $ 7,324
ULBERG-IVAN (U9228) 406 444-6217 411 County: SANDERS KM TBD s 9992$ 0 $ 0| 99% 481%  70% 733 %
Claim Status: mI
Contract Totals for : ‘ ‘ 06A05 ‘ 3| 75203 [
$[ 96,004 | $] 5602 | 2§ 11,294
Proj. Count: 3| 80894 [ 33 3 22,058
$| 80,158 $| 75,293 $| 11,294 | 106%| 195/%|  66%]| 27.5 ¥4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCN 5-2(141)93 SCHELLINGER CONST CO INC [ ] 11/14/05 $ 2,095,928 45
SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $[ 2,024,919 $ 19,348 0o % 271,631
5514 141 000 07B05 [ ]m 082306 $ 2115276 45 129,930
CAMERON-GLEN (U1535) 406 523-5869 181 County: LAKEFLATHEAD [ kM  TBD s 2111,978 $ 0 0| 101% 48%  89% 62 %
Claim Status: [ Iwm
STPHS 0002(676) OMO CONSTRUCTION INC [ ] 11/14/05 $ 294,379 40
1998-D1-GUARDRAIL GUARDRAIL,SLOPE FLATTENING L] 03/27/06 s 366474 $ 0 0o $ 44,156
4423 676 000 08A05 [ ]wm  o0s/3006 $ 294,379 40 51,376
ULBERG-IVAN (U9228) 406 444-6217 310 County: LAKE,FLATHEAD [ |KM  TBD $[ 276,169 $ 0 0| 94% 116%  63% 18.6 %
Claim Status: [ Im
NH 1-2(133)134 J T L GROUP INC - KALISPELL [ ] 02/06/06 $ 1,073,508 30
COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM ] 07/06/06 $[ 1038430 $ - 7586 0o 3 85,881
5450 133 000 18106 ENT MARKINGS [ ]wm 1016006 $ 1,065,922 30 75,010
SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD [ ]km TBD $ 916,642 $ 0 0| 8% 87% 93% 82 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | s 18525924 | 70§
$[ 19,492,977 $| 390,986 | 23 9 2,008,769
A Project Mgr. Total Length: M $[ 18916912 [ 728 g 633,093
KM $[ 8,598,060 $| 18,893,058 $| 2,042,677 | 46%[ 3%  58%| 7.4%
Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: @ Cell Phone: S Email: ‘ ssullivan@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(120)20 RIVERSIDE CONTRACTING INC P] 00005 [[E]  02/06/06 $ 17,269,807 180
VIC WHITE COYOTE RD-S RAVALLI GRADE,GRAVEL,STR,WILDLIFE FENC 03/06/06 $[ 15,603,255 $ 830,547 1 $ 1726981
1744 120 000 01B05 E,WETLAND Ml 11/17/06 $ 18,100,354 181  $ 1,017,921
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 18,020,363 $ 0 0| 104% 59% NIA 5.6 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: @ Cell Phone: S Email: ‘ ssullivan@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(119)19 FRONTIER-WEST, L.L.C. P 00005 [ [E]  10/13/04 $ 7,425,190 0
NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN 11/15/04 $[ 7,935,709 $ 484,594 0o % 891,023
1744 119 000 02904 G,DRAINAGE,WETLAND RESTOR,RET Ml 11/15/06 $ 7,909,784 0o $ 967,830
LLOYD-MIKI (U0413) 406 444-9200 140 County: LAKE KM TBD $[_ 8,259,650 $ 0 0| 111% 109% NA 117 %
Claim Status: M
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1100090 [ [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $[ 2973320 $ - 33,235 0o $ 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 195,359
SQUIRES-BILL (U8461) 406 444-6228 170 County: MISSOULA KM 08/06/03 $] 2187912 $ 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: M
Project Mgr. Totals for | | 181 | SULLIVAN, SHEILA | . s|_2roa167d [ 219
[ 26,512,284 $| 1,281,906 | ] 9 2,804,138
Proj. Count: Project Mgr. Total Length: M $[ 28303584 [ 271 g 2,181,110
KM $[ 28,467,925 $| 26,882,910 $| 2,814,630 | 106/%[ 77%| 302%| 7.7%
Project Mgr.‘ 189 \ ’VACANT \ Work Phone: - Cell Phone: Email: \ dham@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 1-2(134)123 J T L GROUP INC - KALISPELL P[ 00001 [[E]  11/13/06 $ 108,789 20
2001-ACCESS CONTROL-KAL-NE PMBS,SIDEWALK,STRIPING & SIGNI TBD $[ 140,714 $ 0 0o 3 16,318
5003 134 000 05306 NG MI TBD $ 108,789 20 11
SQUIRES-BILL (U8461) 406 444-6228 310 County: FLATHEAD KM TBD $[ 1,088 $ 0 0 1% 0% N/A 1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$| 198,728573 [ 3,879
$[ 190,633,137 $| 8,646,199 | 213 $| 21,049,440
$[ 207,374,770 [ 4,088 $| 14,895,644
$[ 174,215,656 $[ 200,261,218 $| 22,345,346 | 87%[ 67%[ 75%[ 8.68%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 216 ‘ }ARVISH,MIKE ‘ Work Phone: @ Cell Phone: Email: ‘ marvish@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9001(47) EDWARD T COPPS CONST. X] 01095 | [E]  02/07/05 $ 402,789 75
BIG HOLE R-3 KM SW OF JACKSON BRIDGE REPLACMENT & APPROACH W 04/06/05 $[ 489,988 $ 1,086 0o % 60,418
4539 047 000 06105 ORK [ dm  11/02/05 $ 403,875 7% 148,947
MILLER-BRYAN (U5993) 406 444-9413 221 County: BEAVERHEAD [ dkvM TBD $[ 416843 $ 416,278 $ 141535 | 100% 105%  95% 35.7 %
Claim Status: M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] o0s/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $] 6,276,618 $ 130,888 0o $ 453,794
3611 046 000 09402 [ M  08/25/03 $ 5,803,309 120 $ 432,490
TRIBELHORN-LESLY (U9158) 406 444-6242 180 County: DEERLODGE,SILVE [ ] KM  12/30/03 $] 5888740 $ 6,006,731 $ 480,539 | 98% 90% 111% 7.3 %
Claim Status: [ Im
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 | [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[  380579% - 3176 0o 3 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 $ 19,773
TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: DEER LODGE KM 12/30/03 $[ 318,633 $ 324,300 $ 35673 | 98% 55% 111% 6.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 09402 ‘ s|_seseer | 12
$[ 6,657,193 | $| 127,712 | 0 478,536
Proj. Count: $[ 6109409 [ 120 $[ 452,263
$[ 6,207,373 $[__ 6,331,03] $| 516,212 | 98%| 88%| 111|%| 7.3 %
BRF-BR 9039(34) SLETTEN CONSTRUCTION CO [ ] 05/09/05 $ 1,716,882 160
POWELL COUNTY BRIDGES PRE-STRESSED CONCRETE BEAM BRI [ ] 08/17/05 $] 1,932,709 $ 0 0o % 257,532
4742 034 000 15405 DGES,GRADE,GRAVEL,BITUMINOUD S [ ]wm  10/09/06 $ 1,716,882 160  $ 278,317
MILLER-BRYAN (U5993) 406 444-9413 221 County: POWELL [ Jkm TBD $[ 1,688,316 $ 0 $ 0| 98% 108%  98% 16.5 %
Claim Status: [ Iwm
STPP 46-5(2)51 ASCORP INC DBA DEBCO CONSTRUCT [ ] 03/06/06 $ 6,724,386 160
SPORTSMAN'S CAMPGROUND - EAST ~ GRADE,GRAVEL,PLANT MIX SURFACI [ ] 05/09/06 $[ 6,068,563 $ 453,270 1 % 672,439
2137 002 000 27106 NG,STRUCTURES [ Iwm TBD $ 7,177,655 171 $ 612,215
LEIGHTON-MARK (U5233) 406 444-6250 140 County: DEERLODGE,SILVEI[ | KM  TBD $[ 5565,680 $ 0 $ 0| 8% 91%  78% 11 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 216 | ARVISH,MIKE | 14826754 [ 519
$[ 15,148,449 $] 582,068 | 11 9 1,468,925
RIOJCOUNT: Project Mgr. Total Length: MI $[ 15407821 526 9 1,491,742
KM $[ 13,878,212 $| 15,188,577 $| 1,587,718 | 91%| 94%|  94%[ 10.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘WorkPhone: 494-9649 Cell Phone: | 490-6016 Email:‘

dclary@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(48)76 AM WELLES INC P 00050 [[E]  04/10/06 $ 625,793 45
PEDESTRIAN TUNNEL-GALLATIN GAT  PEDESTRIAN TUNNEL,GRADING,PMBS TBD $[ 621,623 $ 28,135 0o $ 75,095
4582 048 000 03605 ,SIDEWALKS,ELECTRICAL [ dMm 120506 $ 653,928 45 % 155,510
KELLER-SCOTT (U4748) 406 994-1843 620 County: GALLATIN [ dkvm TBD $[ 663,896 $ 0 0| 106% 207% 100% 23.4 %
Claim Status: mI
STPS 359-1(7)1 JIM GILMAN EXCAVATING INC [ ] 03/06/06 $ 375,664 100
CARDWELL - HARRISON SEAL & COVER ] 06/26/06 $[ 382270 $ 0 0o % 37,566
5811 007 000 06206 [ Im TBD $ 375,664 100 $ 11,954
OLSEN-JOE (U6629) 406 494-9636 183 County: MADISON [ ]km TBD s 137,731 $ 0 0| 37% 32% 56% 8.7 %
Claim Status: [ Im
IM 90-5(63)264 JIM GILMAN EXCAVATING INC [ ] 03/06/06 $  1,828588 100
MILLIGAN CANYON INTERCHANGE - MILL,FILL,DRIVING LN,SEAL & CO [ ] 06/26/06 $[ 1,892,228 $ 0 0o 3 182,859
5720 063 000 06206 VER FULL WIDTH,SEAL & COVER ON [ Im TBD $ 1,828,588 100 $ 63,056
OLSEN-JOE (U6629) 406 494-9636 180 County: BRAODWATERJEFF[ | KM TBD $[ 1,290,149 $ 0 0| 71% 34% 56% 4.9 %
Claim Status: [ Im
Contract Totals for : ‘ ‘ 06206 ‘ s|_2204259 | 109
$[ 2,274,498 | $| q | 0 220,425
Proj. Count: $[ 2204250 [ 100  $| 75,010
$[ 1,427,880 $[ 2,204,253 $| 220,425/ | 65%| 34%| 56%| 5.3 %
IM 0002(743) JIM GILMAN EXCAVATING INC. [ ] o0s/09/05 $ 1,353,194 60
INTERSTATE REHAB-BUTTE CRACK & SEAT,PLANT MIX BITUMIN [ ] 07/05/04 $[ 1395654 $ 13,430 3 0% 108,255
5099 743 000 14405 OUS SURFACING,SEAL & COVER [ ]wm  o0811/06 $ 1,366,624 63 % 137,970
OLSEN-JOE (U6629) 406 494-9636 170 County: SILVER BOW [ ]Km 020107 $[ 1532174 $ 1,480,110 148,011 | 104% 93% 100% 9 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 213 | CLARY,DAN | . | 483239 | 209
[ 4,201,779 $| 41,569 | 3 3 403,775
A Project Mgr. Total Length: [ dm 3| 4,224,804 | 208 9 368,490
I $[ 3,623,950 $| 4,310,155 $| 443,531 | 84%| 83%| 79%[ 10.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: @ Cell Phone: Email: ‘ mcollingwood@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 86-1(25)3 SLETTEN CONSTRUCTION CO P 00086 [[E]  12/13/04 $ 865,079 90

BRIDGER CREEK - 3 KM NE OF BOZ GRADE,GRAVEL,PLANT MIX SURFACI 02/07/05 $[ 726,037 $ 0 0o $ 103,809

4230 025 000 03304 NG,CONCRETE SLAB STRUCTURE [ dm 083106 $ 865,079 0 $ 211,206

MILLER-BRYAN (U5993) 406 444-9413 221 County: GALLATIN [ dkvM TBD $[ 873548 $ 866,550 $ 190,641 | 101% 111%  99% 24.2 %
Claim Status: mI

STPHS 86-1(31)19 H L CONSTRUCTION P[ 00086 | [E]  08/18/05 $ 174,800 15

2002-GUARDRAIL-NE OF BOZEMAN GUARDRAIL,GRADING,GRAVEL & REV 09/28/05 $[ 293980 % - 151 0o $ 17,480

5377 031 000 03805 EGTATION Ml 11/30/05 $ 174,649 15 % 16,874

KELLER-SCOTT (U4748) 406 994-1843 310 County: GALLATIN KM  TBD $] 170,403 $ 0 $ 0| 97% 97%  80% 9.9 %
Claim Status: M

NH 50-1(25)4 H K CONTRACTORS INC P[ 00050 [[E]  03/06/06 $ 1,293,040 90

JCT US 287 - NORTH & SOUTH PMBS,COLD MILL,GUARDRAIL,BRIDG TBD $[ 1015831 $ 0 0o 3 142,234

5468 025 000 04206 E DECK,SIDEWALK,SEAL & COVER S [ &M TBD $ 1,293,040 %0 $ 97,607

DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN 9.677 KM TBD $[ 1213457 $ 0 $ 0| 94% 69% 112% 8 %
Claim Status: MI

NH 50-1(26)0 H K CONTRACTORS INC P] 00050 [[E]  03/06/06 $ 985,900 90

WEST YELLOWSTONE - NORTH PMBS,COLD MILL,GUARDRAIL,BRIDG .366 TBD $[ 768,147 $ 0 0o $ 108,449

5469 026 000 04206 E DECK,SIDEWALK,SEAL & COVER S MI TBD $ 985,900 0 % 76,581

DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM  TBD $ 905274 $ 0 $ 0| 92% 71% 112% 85 %
Claim Status: M

Contract Totals for : ‘ ‘ 04206 ‘ sL_228940 |9

$[ 1,783,973 ] §| q | 0 3 250,683
Proj. Count: $[ 2278940 [ o4 $[ 174188
$[ 2118731 $| 2,278,940 $| 250,683 | 93%| 69%| 112/%[ 8.2 ¥

BR 540-1(13)7 SLETTEN CONSTRUCTION COMPANY s[ 00540 [ [E]  12/12/05 $ 1,269,043 120

STRUCTURES - S OF PRAY GRADING,AGGREGATE SURF,PMBS,DR 01/17/06 $[ 1,236,161 $ 200,309 38 152,285

4232 013 000 05305 AINAGE,GUARDRAIL,SEEDING,SEAL& M TBD $ 1,469,352 123 $ 276,810

MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK KM  TBD $[ 1,266,867 $ 0 $ 0| 100% 182%  98% 218 %
Claim Status: mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘WorkPhone: 556-4724 Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 7409(2) AM WELLES INC uJ 07409 | [E]  06/05/06 $ 1,160,100 75
H ST. - PARK TO BUTTE - LIVING GRADE,GRAVEL,PLANTMIX BIT.SUFR 07/10/06 $[ 994,969 $ 40,505 3 3 158,829
4979 002 000 08406 ACING ] TBD $ 1,200,605 78 149,833
DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: PARK 71§ KM TBD $[ 1,151,359 $ 0 0| 99% 94%  92% 13 %
Claim Status: MI
BR 9034(13) SLETTEN CONSTRUCTION COMPANY X[ 34322 J[[E]  11/13/06 $ 2,887,490 160
YELLOWSTONE RIVER-CORWIN SPRIN  STRUCTURES & APPROACHES [ @ TBD $[ 2,691,343 $ 0 0o % 317,624
4233 013 000 09206 mi TBD $ 2,887,490 160 52,196
MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK .306 KM TBD s 414,433 $ 0 0| 14% 16% N/A 12.6 %
Claim Status: M
NH 50-2(52)31 PRINCE INC P] 00050 | [E]  11/13/06 $ 6,694,509 100
YELLOWSTONE PARK-BIG SKY PMS OVERLAY,PAVEMENT MARKING,B TBD $[ 6,045,354 $ 0 0o $ 535,560
4800 052 000 24106 RIDGE REVISE ] TBD $ 6,694,509 100 4,943
DAVIES-JIM (U1952) 406 444-6227 180 County: GALLATIN KM TBD $[ 66,942 $ 0 0 1% 1% N/A 7.4 %
Claim Status: MI
Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | s 15320064 [ 650
$[ 13,771,817 $| 240,663 | 6 3 1,536,270
Proj. Count: Project Mgr. Total Length: Mi $[ 15570624 [ 656 9 886,050
KM $[ 6,062,283 $| 15,331,432 $| 1,623,102 | 40%| 53%[ 60%[ 14.6%
Project Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: @ Cell Phone: Email: ‘ tfellows@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC I]00015 | [E]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN ~GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 % 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ dm  08/04/03 $ 3,432,849 194 $ 571,150
221 County: LEWIS & CLARK [ O KM 09/27/04 $[ 3420634 $ 3,441,130 $ 543,661 | 99% 105% 105% 16.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

tfellows@mt.gov

‘WorkPhone: 495-1506 Cell Phone: | 490-0425 Email:‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 8-2(47)43 MARONICK CONST. LLC P[ooo08 [[E]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 287,253 4 184,810
3398 047 000 12401 D UNDERPASS,WATER,SEWER,SIGNAL Ml 10/01/04 $ 2135354 124 341,308
140 County: LEWIS & CLARK KM  07/18/05 $]  2213273$ 1,933,667 387,320 | 114% 88% 144% 154 %
Claim Status: MI
STPU 5807(8) MARONICK CONST. LLC uJ 05807 | [E]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,188 $ 614,197 41 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, 814 Ml 10/01/04 $ 4,609,692 161 877,396
130 County: LEWIS & CLARK KM  07/18/05 $]  4972971% 4,952,513 929,608 | 100% 94% 111% 17.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 12401 ‘ s__Sedased | 12
$[ 6,374,477 ] 9] 901,450 | 49 g 584,359
Proj. Count: $[ 6745046 [ 169 8] 1,218,704
$[ 7,186,243 $| 6,886,180 $[ 1,316,928 | 104%| 93%| 108/%| 17 ¥
Project Mgr. Totals for :| [ 215 | FELLOWS,TIM | . s__8997.2714 [ 309
[ 10,023,081 $| 1,180,621 [ 59 9 899,727,
Proj. Count: Project Mgr. Total Length: M $ 10177895 [ 359 $[ 1,789,854
KM $[ 10,606,877 $| 10,327,310 $| 1,860,589 | 103%| 96%[ 107/%[ 16.9%
Project Mgr.‘ 212 \ ‘HANCOCK,DALE \ Work Phone: | 683-4434 | Cell Phone: Email: \ dhancock@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 0002(746) EDWARD T COPPS CONSTRUCTION [ ] 11/13/06 $ 765,107 75
2000-D2-GUARDRAIL GUARDRAIL,BRIDGE RAIL,GRADE,GR [ ] TBD $[ 667,429 $ 0 0o $ 76,512
4714 746 000 01B06 AVEL,SEEDING,SIGNING,STRIPING [ Iwm TBD $ 765,107 753 1,621
PETERSON-ROY (U1791) 406 444-1280 310 County: BEAVERHEAD,GALL| | KM  TBD $f  ds 0 0 0% 2% N/A N/A
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘Work Phone: 683-4434 Cell Phone: | 490-2505 Email:‘

dhancock@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 15-1(100)52 OMO CONSTRUCTION INC 1] 00015 [[E]  07/03/06 $ 23,419 25
2003-SIGNING-SO BARRETTS INTCH SIGNING 08/14/06 $[ 23959 $ 0 0o $ 3,279
5855 100 000 02506 Ml 09/06/06 $ 23,419 25 $ 11,575
PETERSON-ROY (U1791) 406 444-1280 411 County: BEAVERHEAD KM TBD s 21,999 % 0 0| 94% 353%  76% 526 %
Claim Status: mI
STPP 89-1(8)2 HELENA SAND&GRAVEL DBA BLAHNIK P 00089 | [E]  03/08/04 $ 2585835 0
DILLON - NO. MONTANA ST. GRADING,GRAVEL,PLANT MIX SURFA 04/08/04 $[ 3165515 $ 189,488 0 387,875
1809 008 000 07C03 CING,SIDEWALK,CURB & GUTTER,WA Ml 07/17/06 $ 2775323 0 392,780
THOLT-ROBERT (U8927) 406 444-6256 140 County: BEAVERHEAD KM  01/16/07 $] 3094345 $ 2,729,314 483,048 | 113% 81% NA  12.7 %
Claim Status: 2.46 Ml
STPP-STPE 49-1(16)0 HELENA SAND&GRAVEL DBA BLAHNIK P[ 00049 [[E]  03/08/04 $ 2,867,450 0
DILLON - NE GRADE,GRAVEL,PLANT MIX SURFACI [ @ 04/08/04 $[ 3422465 $ 856,922 15 430,118
1811 016 000 07C03 NG,SIDEWALK,CURB & GUTTER,WATE Ml 07/17/06 $ 3,724,372 15 411,356
THOLT-ROBERT (U8927) 406 444-6256 140 County: BEAVERHEAD KM 01/16/07 $[ 3882317 % 3,889,457 422,377 | 100% 97% N/A  10.6 %
Claim Status: MI
Contract Totals for : ‘ ‘ 07C03 ‘ | sasazed |0
$[ 6,587,980 | $| 1,046,410 | 1§  § 817,993
Proj. Count: $ 64996905 | 19 $[ 804,139
$[ 6,976,662 $| 6,618,771 $| 905,425 | 105/%| 89%| 300/%| 11.5 %
STPP 46-2(12)8 JIM GILMAN EXCAVATING INC P 00046 [[E]  02/06/06 $ 450,573 30
WISDOM - WEST SEAL COVER,PAVEMENT MARKINGS 08/09/06 $[ 426,045 $ 0 0o 3 36,046
5799 012 000 08106 Ml 09/28/06 $ 450,573 30 27,174
OLSEN-JOE (U6629) 406 494-9636 183 County: BEAVERHEAD KM  TBD $[ 449785 $ 0 0| 100% 75% 73% 6 %
Claim Status: MI
STPS 278-1(21)30 JIM GILMAN EXCAVATING INC S[ 00278 [[E]  02/06/06 $ 146,240 30
BIG HOLE PASS - EAST & WEST SEAL & COVER,PAVEMENT MARKINGS 08/09/06 $[ 137914 $ 0 0 11,699
5730 021 000 08106 Ml 09/28/06 $ 146,240 30 10,957
OLSEN-JOE (U6629) 406 494-9636 183 County: BEAVERHEAD KM TBD s 142161 $ 0 0| 97% 94%  73% 7.7 %
Claim Status: M
Contract Totals for : ‘ ‘ 08106 ‘ s se6s1d [
$[ 563,959 | $] q | q 3 47,745
Proj. Count: s 596813 [ 30 8 38,131
$| 591,946 $| 596,813 $| 47,745 | 99%| 80%| 73%[ 6.4 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘Work Phone: 683-4434 Cell Phone: | 490-2505 Email:‘

dhancock@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. s[ 00324 [ [E]  11/15/04 $ 640,393 175
15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 $[ 679523 $ 3,762 0 64,039
4318 002 000 11404 Ml 12/06/06 $ 644,155 175 49,418
TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: BEAVERHEAD KM TBD s 733122'$ 0 0| 114% 77% 101% 6.7 %
Claim Status: M
STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. [E] 11/15/04 $ 5742102 175
GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] 01/22/05 $] 6,248,874 $ 212,247 6 574,210
4476 004 000 11404 CING,SEAL & COVER [ ]wm  12/06/06 $  50954,348 181 703,162
CONWAY-TIM (U1589) 406 444-7292 140 County: BEAVERHEAD [ ]km TBD $] 636331 $ 6,313,425 670,110 | 101% 105%  97% 11.1 %
Claim Status: [ Im
Contract Totals for : ‘ ‘ 11404 ‘ s__o6382408 | 179
$[ 6,928,397 | $| 216,009 | 6 9 638,249
Proj. Count: $[ 6598503 [ 18] 8] 752580
$[ 7,096,440 $| 6,953,818 3| 734,149 | 102|%[ 103|%|  97%| 10.6 %
STPP 29-1(44)0 HOLLOW CONTRACTING INC P[ 00029 [[E]  03/06/06 $ 741,415 45
ENNIS - WEST OVERLAY,SEAL & COVER [ 4 09/25/06 $[ 808872 $ 0 0 66,727
5518 044 000 14206 MI TBD $ 741,415 45 30,950
OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM  TBD $[ 63241 0 0 9% 46% 162% 48.9 %
Claim Status: M
Project Mgr. Totals for :| [ 212 | HANCOCK,DALE | s 13962554 [ 350
$[ 15,580,588 $| 1262419 [ 21 9§ 1,650,509
Proj. Count: [ 9| Project Mgr. Total Length: M $[ 15224957 [ 371] $[ 1638993
KM $[ 14,750,288 $[ 15,699,343 $| 1,833,837 | 94%[ 89%|  90%[ 11.1%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: @ Cell Phone: Email: ‘ deharris@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘Work Phone: 494-9643 Cell Phone: | 490-2506 Email:‘

deharris@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-5(61)240 JIM GILMAN EXCAVATING INC. I [ 00090 [ [E]  08/18/05 $ 3,020,362 75
PIPESTONE - WHITEHALL COLD MILLING,DIGOUTS,PLANT MIX 05/08/06 $[ 3,164,106 $ 6,197 0 302,036
5467 061 000 05405 BITUMINOUS SURFACING,GUARDRAIL Ml 09/26/06 $ 3,026,559 75 221,493
OLSEN-JOE (U6629) 406 494-9636 181 County: JEFFERSON KM  TBD $[ 3113,241 $ 0 0] 103% 73%  97% 7.1 %
Claim Status: M
STPHS 15-2(89)124 JIM GILMAN EXCAVATING INC 1100015 [[E]  07/03/06 $ 1,373,720 90
BRIDGE SKID TREATMENT - BUTTE BRIDGE DECK TREATMENT,GRIND,PA TBD $[ 1224775 $ 0 0 155,950
5297 089 001 07606 VE APPROACHES mi TBD $ 1,373,720 90 0
MILLER-BRYAN (U5993) 406 444-9413 232 County: SILVER BOW KM TBD $] 1,317,693 $ 0 0| 9% 0% 73% N/A
Claim Status: M
IM 15-2(88)116 JIM GILMAN EXCAVATING INC 1] 00015 | [E]  03/06/06 $ 2,339,444 90
BUXTON-N& S OVERLAY,SEAL & COVER,GUARDRAIL TBD $| 2468659 $ - 34,049 0 210,550
4292 088 000 16206 ,PAVEMENT MARKINGS M TBD $ 2,305,395 90 150,394
OLSEN-JOE (U6629) 406 494-9636 180 County: SILVER BOW KM  TBD $[ 2,150,239 $ 0 0| 92% 71% 97% 7 %
Claim Status: M
Project Mgr. Totals for :| [ 214 | HARRIS, DEAN | s 6r3ased [ 259
$[ 6857540 $| - 27,852 | 0 3 668,536
A Project Mgr. Total Length: Mi 3| 6,705,674 | 255 9 371,887
KM $[ 6,581,173 $| 6,733,526 $| 668,536] | 98%| 56%| 89%| 5.7%
Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: @ Cell Phone: Email: ‘ theld@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(32)102 JIM GILMAN EXCAVATING INC P ooo0s | [E]  12/12/05 $ 5,123,200 105
US 287 PASS LN - N THREE FORKS GRADING,GRAVEL,PLANT MIX SURFA TBD $[ 4,883,259 $ 51,404 13 % 614,784
3377 032 000 01C05 CING,PAVEMENT MARKINGS M TBD $ 5,174,604 118  $ 478,730
OLSEN-JOE (U6629) 406 494-9636 130 County: BROADWATER KM  TBD $[  5156,564 $ 0 0| 101% 78%  94% 9.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: @ Cell Phone: Email: ‘ theld@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-1(9)6 JIM GILMAN EXCAVATING INC Pl 00014 | [E]  12/18/06 $ 5374551 160
EAST OF TOWNSEND GRADE,GRAVEL PMBS,BRIDGE,GUARD TBD $[_ 6233493 $ 0 0 537,455
1510 009 000 01C06 RAIL,ELEC,DRAIN,FENCE,SEEDING, M TBD $ 5374551 160 94,291
DAVIES-JIM (U1952) 406 444-6227 140 County: BROADWATER KM TBD s 53901$ 0 0| 1% 18% NA  174.6%
Claim Status: MI
STPHS 14-1(19)2 JIM GILMAN EXCAVATING INC P 00014 [[E]  12/18/06 $ 494,069 160
2001-TURN BAY-E OF TOWNSEND GRADE,GRAVEL,PMBS,DRAIN,SIGN,S TBD $[ 523159 $ 0 0 49,407
5020 019 000 01C06 TRIPE MI TBD $ 494,069 160 6,737
DAVIES-JIM (U1952) 406 444-6227 310 County: BROADWATER KM TBD $[ 4699 $ 0 0 1% 14% NA  1435%
Claim Status: M
Contract Totals for : ‘ ‘ 01C06 ‘ s__Seeesed [ 160
$] 6,756,652 | 9 o0 [ 0d 9 586,862
Proj. Count: $[ 5868620 | 160 $[ 101,028
$| 58,686 $| 5,868,620 $| 586,862] 1%[  17% 0%|[172.2%
IM 15-2(87)126 SLETTEN CONSTRUCTION CO I]00015 [[E]  05/05/04 $ 161,468 40
MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#I00015 12 05/10/04 $[ 209618 $ 83,727 0 24,220
5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ d ™M 061004 $ 245,195 40 20,784
231 County: SILVERBOW [ d KM 08/23/04 $[ 238,407 $ PENDING $ PENDING | 148% 86%  20% 8.7 %
Claim Status: M
SFCS 284-1(3)0 HELENA SAND & GRAVEL INC [ ] 12/12/05 $ 188,169 30
JCTUS 12-N SEAL & COVER [ ] 08/16/06 $ 213121 $ 0 0 20,317
5533 003 000 08C05 [ ]m  10/18/06 $ 188,169 30 12,474
DAVIES-JIM (U1952) 406 444-6227 183 County: JEFFERSON/L.C. [ |KM  TBD $[ 196,390 $ 0 0| 104% 61% 70% 6.4 %
Claim Status: [ Iwm
NH 8-4(41)93 JIM GILMAN EXCAVATING INC. P 00008 | [E]  05/09/05 $ 2,741,448 90
US 287 PASS LN-S OF TOSTON GRADING,GRAVEL,PLANT MIX SURFA 07/11/05 $[ 2892472 $ 57,422 27 274,145
3377 041 000 09405 CING,& PAVEMENT MARKINGS Ml 08/17/06 $ 2,798,869 117 419,877
OLSEN-JOE (U6629) 406 494-9636 130 County: BROADWATER KM  TBD $[ 2783463 $ 2,779,696 399,050 | 100% 105%  97% 15.1 %
Claim Status: mI
Project Mgr. Totals for :| [ 211 | HELD,TERRY | s___14.082009 [ 425
$[ 14,955,129 $] 192553 [ 40 9] 1,520,324
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 14275457 [ 465 3 1,032,893
KM $[ 8433510 $| 14,121,153 $| 1,645233 | 60%| 63%| 55%[ 12.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ }JEWETT, JIMMY

‘WorkPhone: 556-4721 Cell Phone: | 581-3336 Email:‘

jiewett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M]  03/07/05 $ 9,329,696 200

RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT [ ] 04/26/05 $[ 9,671,188 $ 220,636 18 $ 839,673

3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ Iwm TBD $ 9,550,332 218 $ 1,186,332

OLSEN-JOE (U6629) 406 494-9636 140 County: MEAGHER [ lxm TBD $[_ 9,350,978 $ PENDING $ PENDING | 100% 141%  97% 127 %
Claim Status: [ Iwm

STPHS 205-1(32)27 MONTANA LINES INC S[ 00205 [ [E]  11/14/05 $ 107,799 45

2002-SIGNAL-JCT S-411 SIGNING & SIGNALS 04/03/06 $[ 124684 $ 12,951 3 % 10,780

5373 032 000 03B05 [ dMm  09/13/06 $ 120,749 48 3 32,553

PETERSON-ROY (U1791) 406 444-1280 410 County: GALLATIN [ OKM TBD $] 101,247 $ 0 0| 94% 302%  75% 322 %
Claim Status: M

STPHS 411-1(9)0 MONTANA LINES INC S[ 00411 [ [E]  11/14/05 $ 96,224 45

2002-SIGNAL-JCT S-412 SIGNALS & SIGNING 129 04/03/06 $ 112518 $ 6,629 1% 9,622

5379 009 000 03B05 [ dMm 091306 $ 102,852 4 3 24,931

PETERSON-ROY (U1791) 406 444-1280 410 County: GALLATIN [ dkv TBD ${ 86119 % 0 0| 89% 259%  78% 29 %
Claim Status: 129 M

Contract Totals for : ‘ ‘ 03B05 ‘ s 204023 | 4

$[ 237,201 | §| 19,580 | 4 g 20,402
Proj. Count: s 223601 [ 49 $| 57,484
$| 187,362 $| 204,023 $| 20,402 | 93%]| 282/%|  73%[ 30.7 %

HSIP 50-2(58)50 MONTANA LINES INC P 00050 | [E]  10/05/06 $ 236,557 0

US 191/MT 64 INT IMP-E BIG SKY US 191/MT 64 INTERSECTION IMPR TBD $[ 134835 $ 0 0o 3 23,656

2544 058 003 03E06 OVEMENT,TRAFFIC SIGNALS,SIGNIN [ dm TBD $ 236,557 0 0

PETERSON-ROY (U1791) 406 444-1280 310 County: GALLATIN [ dkKvM TBD $ 225757 $ 0 0| 95% 0% N/A N/A
Claim Status: MI

HSIP 50-2(57)48 PROMARK INC P 00050 | [E]  08/28/06 $ 108,681 10

SF069-RUMBLE STRIPS-BIG SKY NO RUMBLE STRIPS & STRIPING 10/02/06 $[ 103,627 $ 0 0o $ 11,955

6180 057 000 05806 M TBD $ 108,681 10 $ 13,353
310 County: GALLATIN KM  TBD $[ 42580 $ 0 0| 39% 112%  90% 31.4 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ }JEWETT, JIMMY

‘WorkPhone: 556-4721 Cell Phone: | 581-3336 Email:‘

jiewett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 90-6(110)315 ROCKY MOUNTAIN TRAFFIC CONTROL 1] 00090 [ [E]  12/18/06 $ 50,610 20
2003-SIGNING-EAST OF BOZEMAN SIGNING,SIGNAL STANDARDS TBD s 28,380 $ 0 0 8,643
5868 110 000 08C06 M TBD $ 50,610 20 335
PETERSON-ROY (U1791) 406 444-1280 410 County: GALLATIN KM TBD s 507$ 0 0| 1% 4% NA  661%
Claim Status: MI
SFCU-STPS 291-1(5)1 J T L GROUP INC - BELGRADE S| 00291 [ [E]  03/06/06 $ 2,068,792 60
MAIN & JACKRABBIT LN - BELGRAD PMBS,TRF SGNL,C&G,SIDEWALK,STO 752 04/03/06 $[ 1,886,418 $ 51,667 7 248,255
4471 005 000 13A05 RM DRAINS,SIGNING,PAVEMENT MAR .076 MI TBD $ 2,120,458 67 216,961
MALONE-KEVIN (U0723) 406 444-9369 410 County: GALLATIN KM TBD $[ 2,102,589 $ 0 0| 102% 87%  97% 10.3 %
Claim Status: .828 MI
SFCS 290-1(5)3 J T L GROUP INC - BELGRADE S| 00290 \E 03/06/06 $ 884,447 45
BELGRADE - NORTH OVERLAY,SEAL & COVER 07/12/06 $[ 1,014,401 $ 0 0 79,601
5472 005 000 15206 Ml 12/19/06 $ 884,447 45 50,869
OLSEN-JOE (U6629) 406 494-9636 181 County: GALLATIN KM  TBD $[ 813,014 $ 0 0| 92% 64% 100% 6.3 %
Claim Status: M
Project Mgr. Totals for :| [ 223 | DEWETT, JIMMY | s 12862809 [ 389
$[ 13,076,050 $| 201,883 | 29 9 1,232,189
Proj. Count: Project Mgr. Total Length: Mi $[ 13,174,686 | 409 1,525,334
KM $[ 12,722,787 $| 12,882,806 $| 1,232,185 | 99%| 124%[ 89%| 13%
Project Mgr.‘ 219 ‘ pOHNSON,RICKIE ‘ Work Phone: @ Cell Phone: Email: ‘ riciohnson@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(697) SLETTEN CONSTRUCTION COMPANY S| 00205 [ [E]  12/18/06 $ 3,924,794 150
D2 - SEISMIC RETROFIT (PHASE | BRIDGE,GRADE,GRAVEL,PMBS,SEAL TBD $[ 3,686,719 $ 0 0o 3 400,480
3095 697 001 04606 & COVER,SIGN,STRIPE,FENCE M TBD $ 3,924,794 150 0
BRANDENBERGER-STEPHANIE 406 444-7675 230 County: GALLATIN 548 KM TBD $[ 39,246 $ 0 0 1% 0% N/A N/A
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 ‘ }JOHNSON,RICKIE ‘ Work Phone: @ Cell Phone: Email: ‘ ricjohnson@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(508) SLETTEN CONSTRUCTION CO IJooo90 [[E]  03/07/05 $ 2,543,425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3,802,116 $ 0 0o $ 203,474
3871 508 000 08205 ETORFIT ] TBD $ 2,543,425 200 $ 266,508
JOHNSON-DAVID F (U4472) 406 444-6261 230 County: GALLATIN KM  TBD $ 2741263 % 2,897,793 $ 289,779 | 95% 92% 7% 9.7 %
Claim Status: M
IM 90-6(91)313 SLETTEN CONSTRUCTION CO IJooog0 [[E]  03/07/05 $ 5257529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[ 5299,047 $ 152,709 1% 420,602
4187 091 000 08205 NG [ adm TBD $  5410,237 201 $ 492,360
JOHNSON-DAVID F (U4472) 406 444-6261 221 County: GALLATIN [ dKM TBD $]  5259,984 $ 0 $ 0| 100% 117% 7% 9.4 %
Claim Status: M
IM 90-6(90)304 SLETTEN CONSTRUCTION CO I]oo090 [[E]  03/07/05 $ 4828423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4436189 $ 81,438 0o 3 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER M TBD $ 4,909,861 200 % 491,306
DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM TBD $] 5130128 $ 5,143,475 $ 487,489 | 100% 101 % 7% 96 %
Claim Status: M
Contract Totals for : ‘ ‘ 08205 ‘ s|_12620371 | 209
$[ 13,537,352 $| 234,147 | 1] $[ 1,010,350
Proj. Count: $[ 12863523 | 200 $[ 1250174
$[ 13,131,375 $[ 13,298,797 $ 1,197,870 | 99%| 104 %] 7%[ 9.5 %
STPHS 90-6(105)317 SLETTEN CONSTRUCTION COMPANY 1]00090 [[E]  11/14/05 $ 735,119 120
2001-TRAIL CREEK INTERCHANGE-E COLD MILLING,PLANT MIX OVERLAY 04/15/06 $] 786537 $ 1,610 0o % 108,273
5021 105 000 10A05 ,SEAL & COVER,GUARDRAIL,BRIDGE Ml 10/12/06 $ 736,729 120 % 93,810
MILLER-BRYAN (U5993) 406 444-9413 231 County: GALLATIN KM  TBD $ 754074 $ 0 $ 0| 103% 87%  95% 124 %
Claim Status: M
Project Mgr. Totals for :| [ 219 | JOHNSON RICKIE | . s 17269209 | 479
[ 18,010,604 $| 235,757 | 1§ 1,519,103
A Project Mgr. Total Length: MI $[ 17525048 [ 471 9] 1,343,984
KM $[ 13,924,695 $| 17,958,710 $| 1,706,623 | 78%| 79%[  27%[ 9.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R. \ Work Phone: 494-9647 | Cell Phone: Email: \ jstarcevich@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM 1899(13) SCOTT CONSTRUCTION INC P 00029 [[E]  07/05/05 $ 1,378,682 75

1999 - SIGNAL UPGRADE - BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 647223 $ 248,073 5 140,925

4180 013 000 01804 NG,SIDWALKS & CURB,SIGNING & mi TBD $ 1,626,755 80 315,755

PETERSON-ROY (U1791) 406 444-1280 410 County: SILVER BOW KM TBD $[ 1717,372$ 2,484,785 0| 69% 224% 113% 18.4 %
Claim Status: MI

STPHS 1805(15) SCOTT CONSTRUCTION INC UJ 01805 | [E]  07/05/05 $ 30,566 75

2002-TURN BAYS-BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 21454 % 0 0 140,925

5371 015 000 01804 NG,SIDEWALKS & CURB,SIGNING & [ adm TBD $ 30,566 75 4,343

PETERSON-ROY (U1791) 406 444-1280 310 County: SILVER BOW [ dkvm TBD [ 31,667 $ 0 0| 104% 3% 120% 13.7 %
Claim Status: M

Contract Totals for : ‘ ‘ 01804 ‘ sL_idoo2d [ 79

$[ 668,677 | 9 248073 | 5 9 281,850
Proj. Count: $[ 1657321 [ 8d $[ 320098
$[ 1,749,034 $[  2,515,35] 3| 281,850 | 70%[ 114%| 113%| 18.3 %

SFCU 1820(1) HOLLOW CONTRACTING INC [M]  07/05/05 $ 283,870 45

HOLMES-HARRISON TO ROWE-BUTTE ~ COLD MILLING PLANT MIX BIT.SUR ] 08/15/05 $[ 308190 $ 83,306 0 28,387

5428 001 000 02605 FACING,STORM DRAIN,SIDEWALK,SE [ ]wm 080206 $ 367,175 45 69,367

DAVIES-JIM (U1952) 406 444-6227 180 County: SILVER BOW [ ]kM TBD $] 415144 $ 0 0| 146% 244% 100% 16.7 %
Claim Status: [ Im

HSIP 1821(3) ROCKY MOUNTAIN TRAFFIC CONTROL M[ 02165 [[E]  12/18/06 $ 34,302 15

2002-KAW AVE FLASHER-BUTTE FLASHER & SIGNING [ 1 TBD $[ 28109 $ 0 0 5,145

5374 003 000 02C06 [ dm TBD $ 34,302 15 55

PETERSON-ROY (U1791) 406 444-1280 310 County: SILVER BOW [ dkKM TBD s 0% 0 0 0% 1% NA N/A
Claim Status: [ iwm

IM 15-2(86)128 BECKER LANDSCAPING & DESIGN IN 1100015 [ [E]  05/08/06 $ 169,459 30

SPRINKLER-HARRISON INTCH-BUTTE  IRRIGATION SYSTEM,WATER WELL,S TBD $[ 108,217 $ 26,440 5 20,335

4796 086 000 03506 ODDING & ELEC. [ d M 09/22/06 $ 195,899 35 21,584

OLSEN-JOE (U6629) 406 494-9636 520 County: SILVER BOW [ dkvm TBD $[ 101454 $ 0 0| 1183% 106%  97% 11.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R. \ Work Phone: 494-9647 | Cell Phone: Email: \ jstarcevich@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-3(88)173 EIGHORN FENCING LLC 1] o000 [[E]  12/18/06 $ 253,117 85

FENCING - PHOSPHATE TO BECK HI INTERSTATE FENCEING TBD $| 277,808 $ 0 0 20,249

4260 088 000 04C06 ] TBD $ 253,117 85 42

OLSEN-JOE (U6629) 406 494-9636 310 County: POWELL KM TBD s ds 0 0| 0% 0% NA N/A
Claim Status: M

IM 90-3(90)195 MENARD CONSTRUCTION INC 1] 00090 | [E]  04/10/06 $ 80,573 60

INTERSTATE FENCE-EAST OF GALEN ~ FENCE REPLACEMENT 05/15/06 $] 165607 $ 0 0 8,057

4295 090 000 06306 Ml 09/21/06 $ 80,573 60 16,053

OLSEN-JOE (U6629) 406 494-9636 310 County: DEER LODGE KM  TBD $[ 77428 % 0 0| 96% 199%  87% 20.7 %
Claim Status: M

STPS 357-1(6)5 JIM GILMAN EXCAVATING INC. s[ 00357 [ [E]  05/09/05 $ 1,272,559 0

SOUTH OF ALDER - SOUTH DIGOUTS,PLANT MIX BIT.SURFACIN 06/14/05 $[ 1154834 $ 18,006 0 127,256

5480 006 000 06405 G OVERLAY,SEAL & COVER Ml 08/31/05 $ 1,290,565 0 134,210

OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM  TBD $[ 1,355240 $ 1,354,147 135415 | 100% 99% N/A 9.9 %
Claim Status: M

STPS 272-1(8)0 JIM GILMAN EXCAVATING INC s[ 00272 [[E]  06/05/06 $ 107,283 25

DEER LODGE - WEST SEAL & COVER TBD $[ 89,560 $ 0 0 16,093

5513 008 000 06506 Ml 09/22/06 $ 107,283 25 5,187

OLSEN-JOE (U6629) 406 494-9636 183 County: POWELL KM 01/12/07 $[ 108,629 $ 0 0| 101% 32%  16% 4.8 %
Claim Status: MI

STPP 14-2(27)56 PAVEMENT MAINTENANCE SOLUTIONS P 00014 |[E]  02/06/06 $ 188,245 30

CHECKERBOARD - WEST SEAL & COVER TBD s 178911 $ 0 0 16,958

5797 027 000 07C05 Ml 10/13/06 $ 188,245 30 7,843

DAVIES-JIM (U1952) 406 444-6227 183 County: MEAGHER KM  TBD $[ 18553 $ 0 0| 99% 46%  50% 4.2 %
Claim Status: M

STPP 14-2(28)33 PAVEMENT MAINTENANCE SOLUTIONS P 00014 [[E]  02/06/06 $ 244,018 30

WHITE SULPHUR SPRINGS - SOUTH SEAL & COVER TBD $[ 234831 % 0 0 21,946

5798 028 000 07C05 Ml 10/13/06 $ 244,018 30 10,580

DAVIES-JIM (U1952) 406 444-6227 183 County: MEAGHER KM TBD $[ 244997 $ 0 0| 100% 48%  50% 4.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[[13- FEB- 07 |

District 2 - Butte |

[ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT

Page 30 of 67

MCVSR009

‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHNR.

‘WorkPhone: 494-9647 Cell Phone: | 498-3012 Email:‘

jstarcevich@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 07C05 sL_s226 [ 3
$[ 413,742 | §] q | 0 3 38,904
Proj. Count: $[ 432263 | 30 | 18,423
$| 430,539 $] 432,263 $| 38,904 | 100/%| 47%| 50%| 4.3 ¥
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | . 4002674 | 369
[ 3,304,737 $| 375,825 [ 10§ 546,276
A Project Mgr. Total Length: Mi 3| 4,418,498 | 375 9 585,019
KM $[ 4,327,468 $| 5,230,365 $| 554,435 | 83%| 106/%|  64%[ 13.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 112,329,963 [ 3,915
$[ 115,019,759 $| 4375502 | 180 $| 11,445,630
$[ 116,705,457 [ 4,095 $[ 11,034,246
$[ 94,911,241 $[ 117,783,377 $[ 13155789 | 81%[ 84%[ 73%[ 11.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 60-2(68)87 MONTANA LINES INC P 00060 [[E]  05/08/06 $ 44,979 20

2001-ELECTRICAL-JCT SEC-227 FLASHING BEACONS 08/03/06 $[  38681%$ 0 0o $ 3,598

5013 068 000 01406 [ dm 080806 $ 44,979 20 7,062

ULBERG-IVAN (U9228) 406 444-6217 310 County: CASCADE [ dKM ow18/07 $[ 37928 % 0 0| 84% 196%  30% 186 %
Claim Status: M

STPU 5201(16) UNITED MATERIALS OF GREAT FALL UJ 05201 [ [E]  05/08/06 $ 1,237,969 90

6TH ST NW-16TH TO SMELTER-GREA  GRADE,GRAVEL,PMS,SEAL & COVER 06/28/06 $[ 1315299 $ - 16,134 13 111,417

4331 016 000 02406 MI TBD $ 1,221,834 103 147,561

MCOMBER-CHRISTIE (U3065) 406 454-5900 140 County: CASCADE KM  TBD $] 1,080,637 $ 0 0| 87% 132%  93% 13.7 %
Claim Status: 2.46 Ml

NH 24-3(29)68 SCHELLINGER CONST CO INC P 00024 [[E]  02/06/06 $ 1,187,464 70

LINCOLN - EAST & WEST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 $[ 11880700 $ - 23,349 0o 3 94,997

5485 029 000 05106 VER M TBD $ 1,164,116 70 51,888

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: LEWIS & CLARK,PO! KM  TBD $[ 1,050,390 $ 0 0| 88% 55% 79% 4.9 %
Claim Status: M

NH 24-2(20)43 SCHELLINGER CONST CO INC P 00024 [[E]  02/06/06 $ 2,062,536 70

OVANDO - EAST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 $[ 2,074,600 $ 16,798 0o 3 165,003

4777 020 000 05106 VER M TBD $ 2,079,333 70 123,084

SQUIRES-BILL (U8461) 406 444-6228 181 County: LEWIS & CLARK,PO' KM  TBD $[ 2,011,661 $ 0 0| 98% 75% T79% 6.1 %
Claim Status: M

Contract Totals for : ‘ ‘ 05106 ‘ sL_3250000 |79

$[ 3262670 % - 6551 | 0 3 260,000]
Proj. Count: $[ 38243449 [ 79 $[ 174972
$[ 3,062,051 $| 3,250,000 $| 260,000 | 94%| 67%| 79%| 5.7 %

NH 24-1(60)27 RIVERSIDE CONTRACTING, INC. P 00024 [[E]  03/07/05 $ 738,860 80

JCT MT 83 - WEST GRADING,GRAVEL,PLANT MIX BIT.S 04/06/05 $[ 905954 $ 0 0o $ 59,109

5451 060 000 06205 URFACING,REMOVAL OF STRUCTURE Ml 08/23/06 $ 738,860 80 47,122

SQUIRES-BILL (U8461) 406 444-6228 181 County: MISSOULA KM TBD $[ 787,658 $ 773,856 59,109 | 102% 80% 111% 6 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 24-1(59)32 RIVERSIDE CONTRACTING, INC. | | 03/07/05 $ 1,422,615 80
CLEARWATER JCT - EAST PLANT MIX BIT.OVERLAY,SEAL & C [ ] 04/06/05 $[ 1741173 $ 0 0 113,809
5070 059 000 06205 OVER [ ]m 082306 $ 1422615 80 122,302
SQUIRES-BILL (U8461) 406 444-6228 181 County: MISSOULA [ Jkm TBD $[ 1493063 $ 1,426,570 114,126 | 105% 107% 111% 82 %
Claim Status: [ Iwm
BR 41-1(19)32 RIVERSIDE CONTRACTING, INC. P[ 00041 [[E]  03/07/05 $ 472,458 80
BLACKFOOT R-HELMVILLE (PH I1) PLANT MIX BIT.OVERLAY,SEAL & C 04/06/05 $[ 411,807 $ 0 0 37,797
3980 019 000 06205 OVER 772 Ml 08/23/06 $ 472,458 80 102,447
221 County: POWELL KM  TBD $] 524,308 $ 532,810 101,234 | 98% 101% 111% 19.5 %
Claim Status: M
Contract Totals for : ‘ ‘ 06205 ‘ s|_2633933 |8
$[ 3,058,929 | 9 o0 [ 0d 9 210,715
Proj. Count: $[ 2633933 [ s8d $[ 271871
$[ 2,805,029 $[ 2,733,234 3| 274,469 | 103%[ 99%| 111%| 9.7 %
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | . s 7166884 [ 269
| 7675579$ - 22685 [ 13 § 585,730)
P T Project Mgr. Total Length: MI 3 7,144,199 [ 273 3| 601,466
KM $[ 6,985,640 $| 7,266,184 $ 649,484 | 96%[ 93%| 9dw| 8.6§%
Project Mgr.‘ 386 \ ‘BECKEDAHL MARK \ Work Phone: | 873-8624 | Cell Phone: Email: \ mbeckedahl@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 464-1(10)13 SCHELLINGER CONST CO INC s[ 00464 [[E]  04/10/06 $ 1,164,822 30
N OF BROWNING - NORTH OVERLAY,LEVELING,SEAL & COVER, 07/31/06 $[ 1014578 $ - 11,714 0o $ 93,186
5571 010 000 01306 GUARDRAIL,PVMT MARKING Ml 10/06/06 $ 1,153,108 30 % 55,346
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: GLACIER KM TBD $] 1,120,915 $ 0 0| 96% 59%  90% 4.9 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ Work Phone: 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@mt.gov

‘Project Mgr.‘ 386 HBECKEDAHL MARK

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

ER 58-1(23)30 RIVERSIDE CONTRACTING INC P 00058 [[E]  07/03/06 $ 356,493 25

US 89 DAMAGE - NW OF BROWNING SLIDE REPAIR 08/04/06 $[ 197429 $ - 22,189 0 35,649

5236 023 000 02606 [ dm TBD $ 334,304 25 195,263

KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER [ dkvm TBD s 224027 $ 0 0| 63% 548%  64% 87.2%
Claim Status: M

STPP 58-1(24)26 OMO CONSTRUCTION INC P 00058 [[E]  08/22/06 $ 235,450 20

RED EAGLE FIRE - US 89 - S ST GUARDRAIL REPLACEMENT ON THE R 09/06/06 $[ 205421 $ 0 0 28,254

6259 024 000 02E06 ED EAGLE FIRE Ml 09/13/06 $ 235,450 20 11,286
130 County: GLACIER KM  TBD $] 233,607 $ 0 0| 99% 40%  35% 4.8 %
Claim Status: M

NH 1-3(33)204 F RIVERSIDE CONTRACTING INC Pl 00001 [[E]  11/13/06 $ 3,863,161 120

EAST GLACIER - WEST GRADE,GRAVEL,DIGOUTS,PMBS,GUAR 204.3 12/11/06 $[ 3,786,901 $ 0 0 347,685

1814 033 000 04B06 D RAIL,DRN,FENCE,SEED,SIGN & S M TBD $ 3,863,161 120 38,317

MCOMBER-CHRISTIE (U3065) 406 454-5900 180 County: GLACIER KM TBD $[ 671,667 $ 0 0| 17% 11% N/A 57 %
Claim Status: M

MT-NH 1-3(40)247 S K CONSTRUCTION INC P 00001 [[E]  10/02/06 $ 15,455,555 180

CUT BANK-WEST GRADE,GRAVEL,PLANT MIX,PRESTRE TBD $[ 14,993,330 $ 0 0 1,854,667

1310 040 000 05606 SSED STRUCTURE [ sgwm TBD $ 15,455,555 180 315,423

KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER KM TBD $[ 3288934 % 0 0| 21% 17% 9% 9.6 %
Claim Status: MI

NH 1-3(36)234 F S K CONSTRUCTION, INC. P 00001 [ [E]  05/26/05 $ 13,195,183 0

MERIWETHER - EAST GRADING,GRAVEL,CTB SURFACING,D 08/04/05 $[ 12,037,813 $ 599,491 12 1,187,566

0594 036 000 12204 RAINAGE & FENCING Ml 10/12/06 $ 13,794,674 12 932,054

STONER-JERE (U8669) 406 444-6803 140 County: GLACIER/PONDERA KM TBD $[ 13,636,685 $ 0 0| 103% 78% NA 68 %
Claim Status: M

STPX-NH 37(26) S K CONSTRUCTION, INC. [E]  05/26/05 $ 785,413 0

ALKALI LAKE WETLAND MITIGATION  GRADING,GRAVEL,CTB SURFACING,D ] 08/04/05 $[ 988279 % - 63,432 0 70,687

5000 026 000 12204 RAINAGE & FENCING [ ]wm 1012006 $ 721,981 0 61,530

URBAN-LAWRENCE (U4004) 406 444-6224 510 County: GLACIER/PONDERA[ | KM  TBD s 619,161 $ 0 0| 79% 87% NI/A 9.9 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ Work Phone: 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@mt.gov

‘Project Mgr.‘ 386 HBECKEDAHL MARK

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 12204 s 1398050 [
$[ 13,026,088 | $| 536,059 | 12  $| 1,258,253
Proj. Count: $[ 14516655 | 13 8| 993584
$[ 14,255,846 $| 13,980,596 $[ 1258253 | 102%[ 79%| 83%| 7 %
STPHS 1-3(49)199 OMO CONSTRUCTION INC P[oo001 [[E]  02/06/06 $ 168,962 30
2000 - GUARDRAIL - MARIAS PASS GUARDRAIL IMPROVEMENTS 198. 07/10/06 $[ 103,546 $ 4,797 1 20,275
4744 049 000 23106 Ml 08/04/06 $ 173,758 31 12,737
ULBERG-IVAN (U9228) 406 444-6217 310 County: GLACIER KM 02/02/07 $ 170573 $ 0 0| 101% 63% 32% 7.5 %
Claim Status: M
Project Mgr. Totals for :| [ 386 | BECKEDAHL MARK | s__35225009 [ 409
$[ 33,327,289 $| 506,953 [ 13 3,637,969
RIOJCOUNT: Project Mgr. Total Length: MI $[  35731,99 [ 418 3 1,621,958
KM $[ 19,965,569 $| 35,225,039 $| 3,637,969 | 57%| 4% 21%| 8.1%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: Email: ‘ gberg@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. S[ 00409 | [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124,609 $ 18,400 0 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ]wm  06/12/04 $ 157,314 30 43,587
GIARD-JASON (U2988) 406 454-5899 151 County: LIBERTY [ ] KM o09/14/04 $[ 181,992 $ 203,864 47,832 | 89% 91%  57% 23.9 %
Claim Status: [ Iwm
NH 1-6(55)342 RIVERSIDE CONTRACTING INC P[ o000l [ [E]  11/14/05 $ 1938421 45
RUDYARD - GILDFORD CLOD MILLING,LEVELING,PMBS & S 03/10/06 $[ 1,770,691 $ 0 0 271,379
5568 055 000 03A05 TRIPING M TBD $  1,938421 45 85,267
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: HILL KM TBD $] 1,589,520 $ 0 0| 8% 31% 87% 54 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 13- FEB- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 36 of 67
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 432-2(5)40 RIVERSIDE CONTRACTING INC S[ 00432 [ [E]  11/14/05 $ 749,448 45
RUDYARD - SOUTH COLD MILLING.LEVELING,PMBS,STR 03/10/06 $[ 691,694 $ 0 0 104,923
5509 005 000 03A05 IPING,SEAL & COVER M TBD $ 749,448 45 53,757
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: HILL KM TBD $[ 603707 $ 0 0| 81% 51% 87% 89 %
Claim Status: M
Contract Totals for : ‘ ‘ 03A05 ‘ S| 2667869 [ 49
$[ 2,462,385 | $] aq | q 3 376,302
Proj. Count: $[ 2687869 | 45 $[ 139,024
$[ 21937227 $| 2,687,869 $| 376,302 | 83%| 37%| 87%| 6.3 ¥
NH 10-2(30)43 RIVERSIDE CONTRACTING INC P 00010 [[E]  11/14/05 $ 1,508,205 60
FORT BENTON - LOMA LEVELING,PMS OVERLAY,SEAL & CO 01/27/06 $[ 1,705,855 $ 0 0 207,767
4817 030 000 04305 VER,GUARDRAIL MI TBD $ 1,598,205 60 74,197
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CHOUTEAU KM  TBD $[ 1,710,669 $ 0 0| 107% 36%  97% 43 %
Claim Status: M
FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 02/09/04 $ 767,347 0
FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY ] 03/22/04 $[ 832037 $ 0 0 61,388
4493 524 000 06104 BOAT-CROSSING SITES [ ]wm  10/05/04 $ 767,347 0 190,388
NORDHAGEN-BLAIR (U6573) 406 444-9128 650 County: STATEWIDE [ ]km  TBD $[ 712,287 $ 0 0| 93% 310% NA 267 %
Claim Status: [ Im
NH 1-4(32)292 RIVERSIDE CONTRACTING INC P 00001 | [E]  11/14/05 $ 1,198,486 40
DEVON-E & W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1,103,540 $ 0 0 167,788
5763 032 000 06B05 EMENT MARKING Ml 08/02/06 $ 1,198,486 40 70,647
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TOOLE KM TBD $ 1125170 $ 0 0| 94% 42%  88% 6.3 %
Claim Status: M
Project Mgr. Totals for :| [ 384 | BERG, GARY | . s__esoeay [ 1rg
[ 6,228,422 3 18,400 | 0 3 829,915
Proj. Count: [ 6] Project Mgr. Total Length: M $ 6,409,221 [ 179 9 517,843
KM $[ 5923344 $| 6,455,771 $| 861,077] | 93%w| 60%| 83%| 8.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH-STPU-CM-MT-STPE15-4(108)191 HELENA SAND & GRAVEL INC 1] 00015 [[E]  07/03/06 $ 9973924 220

SOUTH HELENA INTERCHANGE INTERCHANGE,ROUNDABOUT,GRADE,G 08/14/06 $[ 10,850,338 $ 81,308 6 997,392

5587 108 000 01606 RAVEL SURFACE,PMS,STRUCTURE [ dwm TBD $ 10,055,232 226 286,638

STUDT-MARK (U8724) 406 444-9191 110 County: JEFFERSON,LEWIS¢[  d KM  TBD $[ 1,596,905 $ 0 0| 16% 29%  28% 17.9 %
Claim Status: M

STPHS 25(51) OMO CONSTRUCTION INC [ ] o7/31/06 $ 66,757 20

2001 - SAFETY IMPVMT - L&C CO SIGNING & PAVEMENT MARKINGS ] 09/13/06 $[ 94,568 $ 0 0 5,341

5004 051 000 01706 [ ]wm 1010006 $ 66,757 20 9,708

ULBERG-IVAN (U9228) 406 444-6217 310 County: LEWIS & CLARK [ ]km TBD $[ 62,408 $ 0 0| 93% 182%  90% 15.6 %
Claim Status: [ Im

STPHS 25(48) H L CONSTRUCTION [ ] 08/28/06 $ 131,155 30

2000-SLOPE FLTN/GRAIL-L&C CTY SLOPE FLATTING & GUARDRAIL ] 10/03/06 $[ 131,833 $ 0 0 15,739

4699 048 000 04806 [ ]wm 110906 $ 131,155 30 9,932

ULBERG-IVAN (U9228) 406 444-6217 310 County: LEWIS & CLARK [ ]km  TBD $[ 139,634 $ 0 0| 106% 63% 80% 7.1 %
Claim Status: [ Im

STPHS 25(54) H L CONSTRUCTION X] 25501 [ [E]  08/28/06 $ 42,662 30

2003 - GUARDRAIL - MARYSVILLE GUARDRAIL [ 3d 10/03/06 $ 46,134 $ 0 0 5,119

5860 054 000 04806 [ dm 110906 $ 42,662 30 14,308

ULBERG-IVAN (U9228) 406 444-6217 310 County: LEWIS & CLARK KM TBD $[ 44070 $ 45,000 17,079 | 98% 84%  80% 32.5 %
Claim Status: [ iwm

Contract Totals for : ‘ ‘ 04806 ‘ sL__trest7 [ 3

$[ 177,967 | §] q | 0 3 20,858
Proj. Count: $( 173817 [ 30 | 24,240
$| 183,704 3| 176,155 $| 32,818 | 104%| 74%|  80%]| 13.2 ¥4

STPHS 5809(19) HELENA SAND & GRAVEL INC UJ 05809 | [E]  12/13/04 $ 1,616,872 75

SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1,519,358 $ 94,123 -3 194,025

4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & M TBD $ 1,710,995 72 298,147

DALSOGLIO-MICHAEL (U1921) 406 444-6250 310 County: LEWIS & CLARK KM TBD $[ 1806395 $ 1,804,337 300,694 | 100% 99% 101% 16.5 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5805(9) HELENA SAND & GRAVEL INC U] 05805 | [E]  07/09/04 $ 307,467 60
BENTON-CUSTER TO WILDER-HELENA  COLD MILLING,PL.MIX.SURFACING, [ @ 09/21/04 $[ 274998 $ 0 0o % 27,672
5130 009 000 11604 OVERLAY,SEAL & COVER,BRIDGE DE Ml 06/06/06 $ 307,467 60 $ 69,268
STONER-JERE (U8669) 406 444-6803 181 County: LEWIS & CLARK KM 09/13/06 $[ 309,972 $ 301,898 66,418 | 103% 104% 112% 22.3 %
Claim Status: MI
CM-BH 5815(5) HELENA SAND & GRAVEL INC uJ 05815 [ [E]  07/09/04 $ 251,993 60
CRUSE-PARK TO 11TH AVE-HELENA COLD MILLING,PL MIX SURFACE OV [ 3 09/21/04 $[ 225401 $ 0 0o $ 22,679
5131 005 000 11604 ERLAY,SEAL & COVER,SIDEWALK & Ml 06/06/06 $ 251,993 60 % 59,340
STONER-JERE (U8669) 406 444-6803 181 County: LEWIS & CLARK KM  09/13/06 s 256369 $ 266,389 50,614 | 96% 117% 112% 23.1 %
Claim Status: M
Contract Totals for : ‘ ‘ 11604 ‘ s 550460 [ o
$[ 500,399 | 9] o0 [ 0d 9 50,351
Proj. Count: $[ 559460 [ 6 $[ 128608
$| 566,341 $| 568,287 $| 117,032 | 100/%| 110/%[ 112%[ 22.7 %
NH-STPHS 8-2(61)46 HELENA SAND & GRAVEL INC P] 00008 | [E]  02/06/06 $ 1,381,614 60
HELENA - EAST HELENA SHOULDER,MEDIANS & APPROACHE | 03/28/06 $[ 1,280,824 $ 133,821 6 S 124,345
4820 061 000 28106 MPROVEMENTS Ml 09/28/06 $ 1515435 66 3 142,794
KRINGS-DAMIAN (U5007) 406 444-6225 310 County: LEWIS & CLARK KM TBD $[ 1452503 $ 0 0| 105% 115% 127% 9.8 %
Claim Status: M
Project Mgr. Totals for :| [ 387 | CARLSON, JACK | sl 1a7r2404 [ 469
$[ 14,423,454 $| 309,252 | 9 3 1,392,312
A Project Mgr. Total Length: M $[ 14081696 [ 474 3 890,135
KM $[ 5,668,253 $| 13,971,074 $| 1,577,623 | 41%| 56%[  70%[ 15.71%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-5(112)282 PAVEMENT MAINTENANCE SOLUTIONS 1] 00015 [[E]  05/08/06 $ 584,625 30
GREAT FALLS - VAUGHN SEAL & COVER,PAVEMENT MARKING 07/10/06 $[ 669,138 $ 0 0o $ 46,770
5762 112 000 11406 & DELINEATION Ml 09/19/06 $ 584,625 30 31,520
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: CASCADE,PONDER, KM  TBD s 579287 $ 0 0| 99% 67% 123% 54 %
Claim Status: 290.7 MI
IM 15-7(31)343 PAVEMENT MAINTENANCE SOLUTIONS 1] 00015 [ [E]  05/08/06 $ 715,275 30
PONDERA COUNTY LINE-SOUTH SEAL & COVER,PAVEMENT MARKINGS 3433 07/10/06 $[ 806,127 $ 0 0o $ 57,222
5761 031 000 11406 & DELINEATION Ml 09/19/06 $ 715,275 30 31,740
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: CASCADE,PONDER, KM  TBD $] 705,338 $ 0 0| 99% 55% 123% 4.5 %
Claim Status: 354.3 MI
Contract Totals for : ‘ ‘ 11406 ‘ sL_1290000 |39
$[ 1,475,265 | 9| o0 [ 0d 9 103,992
Proj. Count: $[ 1209000 [ 30 63,260
$ 1,284,620 $[ 1,299,900 3| 103,992 | 99%| 61%[ 123%[ 4.9 %
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P[ 00021 [[E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY 06/15/06 $[ 456,822 $ 0 0o 3 50,000
5769 019 000 13106 ,SEAL & COVER Ml 09/21/06 $ 555,556 30 46,180
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: PONDERA KM TBD $] 556,558 $ 0 0| 100% 92%  97% 8.3 %
Claim Status: M
IM 15-6(35)309 SCHELLINGER CONST CO.,INC. 1100015 [[E]  08/02/04 $ 10,157,639 150
DUTTON NORTH & SOUTH COLD MILL,GRADE,HOT PLANT RECY 08/25/04 $] 8,422,941 $ 364,210 0o % 914,188
3889 035 000 13604 CLED MIX SURFACEING,DRAINAGE Ml 08/07/06 $ 10,521,849 150 849,180
BENTE-FREDRICK (U0547) 406 444-7634 140 County: TETON KM TBD $[ 10,983,922 $ 10,903,705 981,333 | 101% 87% 103% 7.7 %
Claim Status: MI
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | . s|_12013009 [ 219
[ 10,355,028 $| 364,210 | 0 1,068,180
A Project Mgr. Total Length: MI $[ 12,377,305 [ 219 9§ 958,620
KM $[ 12,825,100 $| 12,759,161 $| 1,135,325 | 101|%| 84%| 105%| 7.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: @ Cell Phone: S Email: ‘ rvosen@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 15-4(106)239 H L CONSTRUCTION [ ] os8/18/05 $ 299,273 0

2002-FENCING-NE OF CRAIG INSTALLATION OF WILDLIFE FENCI [ ] 10/26/05 $[ 468525 $ 0 0o $ 29,927

5383 106 000 01705 NG [ ]m  06/05/06 $ 299,273 o 3 98,539

MCOMBER-CHRISTIE (U3065) 406 454-5900 310 County: CASCADE,LEWIS&C [ | KM  TBD $[ 298876 $ 0 0| 100% 329% NA 33 %
Claim Status: [ Iwm

IM 15-5(108)248 PAVEMENT MAINTENANCE SOLUTIONS I]o0015 [[E]  02/06/06 $ 525,062 20

CASCADE-N& S CRACK SEAL,SEAL & COVER 04/17/06 $] 569,360 $ 6,879 2 % 42,005

5483 108 000 02A05 Ml 08/24/06 $ 531,941 22 43,582

MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: CASCADE KM  TBD $] 533452 $ 0 0| 102% 104% 100% 8.2 %
Claim Status: M

IM 15-4(118)229 RIVERSIDE CONTRACTING INC [ ] ov/o3/06 $ 812,302 25

AUGUSTA INTCH-HARDY CREEK SEAL & COVER & STRIPING ] 07/26/06 $[ 742384 $ 0 0o 3 64,985

6010 118 000 06606 [ ]wm 092306 $ 812,302 25 26,114

PRINZING-STEPHEN (U1814) 406 454-5899 183 County: CASCADELEWIS&[ | KM  TBD $[ 802,727 $ 0 0| 99% 40%  80% 3.3 %
Claim Status: [ Im

NH 104-1(2)1 UNITED MATERIALS OF GREAT FALL UJ 05211 [ [E]  05/08/06 $ 452,337 30

10TH ST N - GREAT FALLS OVERLAY,SEAL & COVER PAVEMENT 414 06/12/06 $[ 668,464 $ 0 0o % 40,620

5764 002 000 09406 MARKINGS,ELECTRICAL Ml 09/11/06 $ 452,337 30 56,336

MCOMBER-CHRISTIE (U3065) 406 454-5900 180 County: CASCADE KM TBD $[ 448183 $ 0 0| 99% 139% 100% 12.6 %
Claim Status: MI

IM 15-5(101)270 UNITED MATERIALS OF GREAT FALL I]00015 | [E]  11/13/06 $ 11,229,608 0

GREAT FALLS - NORTH & SOUTH CRACK SEAT PCCP,PMSO,SEAL & CO TBD $[ 11,659,221 $ 0 0o $ 898,369

4041 101 000 10406 VER ] TBD $ 11,229,608 0o $ 22,885

ROUSE-DUSTIN (U9174) 406 444-6229 170 County: CASCADE KM TBD s 112203 $ 0 0 1% 3% NA  204%
Claim Status: M

NH 57-1(5)0 HIGHWAY SPECIALTIES INC [ ] 12/12/05 $ 28,598 45

BELT - SOUTHEAST CRACK SEALING [ ] 05/22/06 $[ 62549 % 0 0o $ 4,290

5768 005 000 10C05 [ ]wm  o05/25/06 $ 28,598 45 13,367

MCOMBER-CHRISTIE (U3065) 406 454-5900 185 County: CASCADE [ ]km o0118/07 $[ 52781 % 0 0| 185% 312%  40% 25.3 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 101-1(2)0 UNITED MATERIALS OF GREAT FALL UJ 05203 [E]  05/08/06 $ 1,303,504 75
3RD ST NW - GTE PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 1,270,120 $ 58,533 2 % 117,315
5567 002 000 12406 M TBD $ 1,362,038 87 % 90,044
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM TBD $[ 1,100,750 $ 0 0| 84% T77%  86% 82 %
Claim Status: MI
NH 102-1(2)8 UNITED MATERIALS OF GREAT FALL UJ 05205 | [E]  05/08/06 $ 387,610 75
57TH-2ND AVE N/10TH AVE S-GTF PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 398,881 $ 0 0 34,828
5569 002 000 12406 mi TBD $ 387,610 75 21,991
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM  TBD $] 357,209 $ 0 0| 92% 63% 100% 6.2 %
Claim Status: M
CM 5299(60) UNITED MATERIALS OF GREAT FALL [ ] os/08/06 $ 591,631 75
SIDEWALKS - GREAT FALLS PLANT MIX OVERLAY,SEAL & COVER ] 06/06/06 $[  51078]$ - 2420 0 53,247
4920 060 000 12406 [ Im TBD $ 589,211 75 81,185
DALSOGLIO-MICHAEL (U1921) 406 444-6250 620 County: CASCADE [ ]km TBD $[ 596,583 $ 0 0| 101% 152% 100% 13.6 %
Claim Status: [ Im
Contract Totals for : ‘ ‘ 12406 ‘ sL_2z2749 | 79
$[ 2,179,782 | $| 56,113 | 12§ 205,390)
Proj. Count: $[ 2338859 | 871 $[ 193,220
$[ 2,054,441 $[ 2,282,749 $| 205,390/ | 90%| 94%|  8f%| 9.4 %
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS UJ 05205 [ [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI 07/06/04 $[ 6938185 $ 274,292 41 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS MI TBD $ 6,930,546 41 563,408
DALSOGLIO-MICHAEL (U1921) 406 444-6250 130 County: CASCADE KM TBD $] 6898029 $ 6,986,809 762,227 | 99%  74% NI/A 8.2 %
Claim Status: M
Project Mgr. Totals for :| [ 381 | VOSEN, ROBERT | . s__2z2206160 [ 199
[ 23,288,466 $| 337,284 [ 59 9§ 2,084,337
A Project Mgr. Total Length: MI $[ 22623464 [ 250 9 1,017,451
KM $[ 11,200,782 $| 22,616,734 $| 2,047,813 | 50%| 50%[ 84%| 9.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: @ Cell Phone: S Email: ‘ hwoodhouse@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E]  02/07/05 $ 1,384,237 100

USRS CANAL - 13KM NE OF AUGUST PREST.CONC.BM.BRIDGE,GRADE,GRA [ ] 04/05/05 $[  1517,387]$ - 29,314 -2 166,108

4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ ]m  06/14/06 $ 1,354,923 98 264,881

MCCRAY-KEVIN (U5800) 406 444-6265 221 County: TETON [ JxM TBD $[ 1358844 $ 0 0| 98% 159%  99% 19.5 %
Claim Status: [ Iwm

STPP 9-1(9)21 WICKENS CONSTRUCTION INC P[ 00009 | [E]  10/02/06 $ 9,634,148 180

BOWMAN'S CORNER - NORTH GRADE,GRAVEL,PLANT MIX OVERLAY 11/15/06 $[ 11,317,791 $ 0 0o $ 770,732

4048 009 000 05506 & STRUCTURES 10.8 M TBD $ 9,634,148 180 148,699

BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM  TBD $] 663,240 $ 0 0 7%  19% NA 224 %
Claim Status: M

SFCS 435-1(1)0 SCHELLINGER CONST CO INC S[ 00435 [ [E]  02/06/06 $ 1112510 45

AUGUSTA - SOUTH COLD MILLING,PMBS,SEAL & COVER [ 4 07/14/06 $[ 1157634 $ - 30,390 0o 3 89,001

5804 001 000 09106 ,REVEGETATION & STRIPING Ml 11/06/06 $ 1,082,120 45 67,152

KRINGS-DAMIAN (U5007) 406 444-6225 181 County: LEWIS & CLARK KM  TBD $[ 1,000,779 $ 0 0| 90% 75% 100% 6.7 %
Claim Status: MI

BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X] 25013 [ [E]  04/29/04 $ 3,362,748 210

MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S 07/16/04 $[ 4,081,869 $ 53,159 26 504,412

2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ d Ml 10/13/06 $ 3,415,907 236 650,766

MCCRAY-KEVIN (U5800) 406 444-6265 221 County: LEWIS & CLARK [ dkvm TBD $[ 3432656 $ 3,480,965 591,764 | 99% 110% 100% 19 %
Claim Status: ACTIVE M

STPP 3-2(46)42 RIVERSIDE CONTRACTING INC P[ 00003 | [E]  12/12/05 $ 576,335 50

CHOTEAU - NORTH SEAL & COVER,PAVEMENT MARKINGS 07/11/06 $] 517,487 $ 0 0o $ 46,107

5803 046 000 11C05 Ml 11/06/06 $ 576,335 50 31,719

KRINGS-DAMIAN (U5007) 406 444-6225 183 County: LEWIS & CLARK/TE] KM TBD s 577479 $ 0 0| 100% 69%  86% 55 %
Claim Status: MI

STPP 9-1(14)40 RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 288,666 50

AUGUSTA - CHOTEAU SEAL & COVER,PAVEMENT MARKINGS [ ] 07/11/06 $[ 263,004 $ 0 0o $ 23,092

5802 014 000 11C05 [ ]wm  11/06/06 $ 288,666 50 15,207

KRINGS-DAMIAN (U5007) 406 444-6225 183 County: LEWIS&CLARK/TE1[ | KM  TBD $ 299,417 $ 0 0| 104% 66% 8% 5.1 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
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‘Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: | 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 11C05 s__eesool [
$[ 780,491 | $| q | 0 3 69,199
Proj. Count: ${ 865000 | 50 46,926
$| 876,896 $| 865,001 $| 69,199 | 101%| 68%| 86%| 5.4 ¥
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | . s_163s864 [ seq
[ 18,855,172 $| 6545 [ 24 $ 1,599,452
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 16,352,099 [ 609 9 1,178,424
kM s 7,332,414 $[ 16,476,861 s 1686804 | 45%[ 70%[ 69%[ 16.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 113,213,104 [ 2,295
$[ 114,153,410 | 1,506,869 [ 114 $[ 11,197,895
$[ 114,719,971 [ 2,409 $] 6,785,895
$[ 69,901,102 $[ 114,770,824 $[ 11,596,094 | 61%[ 59%[ 69%[ 9.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-10(55)581 NORTHERN IMPROVEMENT CO - FARG P 00001 [[E]  02/06/06 $ 1,880,860 60
ROOSEVELT CO LINE-EAST PMS OVERLAY,GUARDRAIL & BRIDGE 581. 05/31/06 $[ 1,719,504 $ 216,666 7 188,086
5495 055 000 04B05 M TBD $ 2,097,526 67 112,462
GILBERT-KEVIN (U2995) 406 444-6230 180 County: ROOSEVELT KM  TBD $[ 1,852,136 $ 0 0| 98% 60%  45% 6.1 %
Claim Status: M
NH 20-2(23)29 NORTHERN IMPROVEMENT CO - FARG P[ 00020 [[E]  02/06/06 $ 3,811,295 80
SOUTH OF SIDNEY - SOUTHWEST LEVELING,OVERLAY,SEAL & COVER 03/23/06 $[ 4,641,907 $ 34,933 0 304,904
5527 023 000 11106 mi TBD $ 3,846,228 80 225,362
FRANK-JAMES (U2859) 406 345-8214 180 County: RICHLAND KM  TBD $] 3,942,357 $ 0 0| 103% 74%  79% 57 %
Claim Status: M
Project Mgr. Totals for :| [ 401 | ARTHUR, RONALD T. | . s see215q [ 149
[ 6,361,406 $| 251,599 | 7§ 492,990]
P T Project Mgr. Total Length: MI 3 5943754 | 147 3| 337,824
KM $[  5794,488 $| 5,692,155 $| 492,990 | 102%[ 69%| 63%| 58%
Project Mgr.‘ 406 \ ‘BACON, DAVID \ Work Phone: | 345-8244 | Cell Phone: Email: \ dbacon@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 253-1(11)4 COP CONSTRUCTION LLC s[ 00253 [[E]  12/07/06 $ 2,738,266 130
CHERRY CR-7 KM N OF TERRY BRIDGE,GRADE,GRAVEL,PMBS,DRAIN TBD $[ 2,412,101 $ 0 0o $ 273,827
4536 011 000 08B06 ,SEED,FENCE,SIGN,SEAL & COVER [ dwm TBD $ 2,738,266 130 18,488
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: PRAIRIE [ dKM TBD $[ 27383 % 0 0 1% 7% NA  67.5%
Claim Status: M
BR-STPE 9009(11) SLETTEN CONSTRUCTION COMPANY x] 09054 [ [E]  02/06/06 $ 2,303,281 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES, SIGN 03/10/06 $] 2575492 $ 0 0 222,799
4174 011 000 20106 ING,STRIPING,ELECTRICAL [ dm TBD $ 2,303,281 0 259,340
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: CUSTER [ dkKv TBD $[ 2,107,376 $ 0 0| 91% 116% NA 123 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 345-8244 | Cell Phone: S Email: ‘ dbacon@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 2-1(34)2 SLETTEN CONSTRUCTION COMPANY P 00002 [[E]  02/06/06 $ 4,638,061 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES,SIGN 03/10/06 $[ 4780,211) $ 0 0 464,086
3989 034 000 20106 ING,ELECTRICAL [ dwm TBD $ 4,638,061 0 136,477
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: CUSTER [ dkvm TBD $[ 1,186,127 $ 0 0| 26% 29% NA 115 %
Claim Status: MI
Contract Totals for : ‘ ‘ 20106 ‘ s ooz [ 0
$[ 7,355,703 | $] aq | q 3 686,885)
Proj. Count: s 694134 [ o $[ 395817
$[ 3293503 $| 6,941,342 $| 686,885 |  47%[ 58%| dw[ 12 ¥
Project Mgr. Totals for :| [ 406 | BACON, DAVID | s 9679608 [ 139
$[ 9,767,804 $] q | q 3 960,712
RIOJCOUNT: Project Mgr. Total Length: [ dwm 3 0,679,608 [ 130 414,305
- $[ 3,320,885 $| 9,679,608 $| 960,712 | 34%[ 43%| dw[ 12.9%
Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: Email: ‘ mbutzlaff@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(39)555 S K CONSTRUCTION, INC. P 00001 [[E]  08/18/05 $ 14,144,681 180
NASHUA - EAST & WEST PAVEMENT PULVERIZATION,GADING, 10/31/05 $[ 13064677 - 6,340 0 $ 1414468
2144 039 000 01305 GRAVEL,PMBS,SEAL & COVER,BRIDG M TBD $ 14,138,341 180  $ 725,336
FRANK-JAMES (U2859) 406 345-8214 150 County: VALLEY KM  TBD $[ 12,703,050 $ 0 0| 90% 51% 75% 57 %
Claim Status: M
SFCS 363-1(7)9 21 CONSTRUCTION,INC. S[ 00363 [[E]  10/13/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI 02/11/05 $[ 934548 $ 0 0o $ 84,433
4838 007 000 04804 NG,SEAL & COVER Ml 11/02/05 $ 844,327 0 % 130,511
FRANK-JAMES (U2859) 406 345-8214 140 County: PHILLIPS KM  TBD s 748,804 $ 0 0| 89% 155%  69% 17.4 %
Claim Status: ACTIVE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. | | 0260705 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA [ ] 06/29/05 $[ 785290 $ 0 0o $ 61,642
4354 005 000 06204 L & COVER [ ]wm  09/07/05 $ 770,525 45 % 33,760
ATKINS-TOM (U0168) 406 444-4188 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $[ 725686 $ 0 0| 94% 55%  91% 4.7 %
Claim Status: [ Iwm
STPS 248-2(5)12 NORTHERN IMPROVEMENT CO - FARG [ ] 03/06/06 $ 2,791,899 75
EAST OF GLENTANA - EAST PMS OVERLAY,SEAL & COVER,REV.B ] 05/16/06 $[ 2,820,607 $ 0 0o $ 279,190
5520 005 000 12206 RIDGE RAIL [ ]wm 1116006 $ 2,791,899 7% 121,833
GILBERT-KEVIN (U2995) 406 444-6230 181 County: DANIELS,VALLEY [ |KM  TBD $[ 2672,331 $ 0 0| 96% 44% 125% 4.6 %
Claim Status: [ Im
SFCS 248-6(7)27 NORTHERN IMPROVEMENT CO - FARG s[ 00248 [[E]  03/06/06 $ 1243415 75
PEERLESS - EAST PMS OVERLAY,SEAL & COVER,REV.B 05/16/06 $[ 1,234,946 $ 0 0o 3 124,342
5800 007 000 12206 RIDGE RAIL Ml 11/16/06 $ 1,243,415 7B $ 54,652
GILBERT-KEVIN (U2995) 406 444-6230 181 County: DANIELS,VALLEY KM  TBD $[ 1,223,756 $ 0 0| 98% 44% 125% 4.5 %
Claim Status: M
Contract Totals for : ‘ ‘ 12206 ‘ s_4035314 | 7
$[ 4,055,553 | $| q | 0 403,532
Proj. Count: $[ 4035314 [ 79 $[ 176489
$[ 3,896,087 $[ 4,035,314 $| 403,532 | 97%| 44%| 125/%| 4.5 %
Project Mgr. Totals for | [ 409 | BUTZLAFF, MIKE | s__19.794847 | 3%
$[ 18,840,068 $| -  6,340] | q 3 1,964,079
Proj. Count: Project Mgr. Total Length: M $[ 19788507 [ 390 1,066,092
KM $[ 18,073,627 $[ 19,794,847 $| 1,964,075 | 91%[ 54%[ 85%[ 59%
Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: @ Cell Phone: S Email: ‘ ifleming@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: | 233-3628 | Cell Phone: S Email: ‘ jfleming@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 8006(2) CENTURY COMPANIES INC U] 08006 [ [E]  02/06/06 $ 261,485 60
STREVELL AVE - MILES CITY GRADING,PMS OVERLAY,CURB/SIDEW 04/19/06 $[ 276318 $ 0 0o $ 33,770
4361 002 000 01106 ALK,LANDSCAPING Ml 10/26/06 $ 261,485 60 $ 46,846
FRANK-JAMES (U2859) 406 345-8214 180 County: CUSTER KM  TBD s 257,346 $ 0 0| 98% 139% 120% 182 %
Claim Status: mI
STPU 8013(2) CENTURY COMPANIES INC UJ 08013 [ [E]  02/06/06 $ 874,937 60
WILSON ST - MILES CITY GRADING,PMS OVERLAY,CURB/SIDEW [ ¢ 04/19/06 $[ 913,703 $ 30,490 2 111,798
4362 002 000 01106 ALK,LANDSCAPING Ml 10/26/06 $ 905,427 62 107,018
FRANK-JAMES (U2859) 406 345-8214 180 County: CUSTERE [ 80d KM  TBD $] 870,518 $ 0 0| 99% 96% 116% 12.3 %
Claim Status: M
Contract Totals for : ‘ ‘ 01106 ‘ sL_1136427 | &g
$[ 1,190,021 | 9§ 304990 [ 2§ 145,568
Proj. Count: $ 1166912 | 64 $[ 153864
$[ 1,127,864 $[ 1,136,423 3| 145,568 |  99%| 106/%| 116/%[ 13.6 %
STPP 39-1(37)0 CENTURY COMPANIES INC P 00039 [[E]  03/06/06 $ 1,077,657 45
LAME DEER-NORTH PLANT MIX SURFACING & SEAL & C [ 4 06/05/06 $[ 954251 $ 0 0 107,766
5816 037 000 08206 OVER Ml 09/19/06 $ 1,077,657 45 52,477
FRANK-JAMES (U2859) 406 345-8214 180 County: ROSEBUD KM TBD $ 998,170 $ 0 0| 93% 49% 102% 5.3 %
Claim Status: M
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ | 05/27/04 $ 8725915 200
ROCK SPRINGS-N & S GRADE,GAVEL PLANT MIX BITUMINO [ ] 07/19/04 $[ 7,996,830 $ 83,078 1 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ ]m  0817/06 $ 8,808,993 201 0
ATKINS-TOM (U0168) 406 444-4188 140 County: ROSEBUD,GARFIEL [ | KM  TBD $[ 8820003 $ 9,004,829 698,073 | 98% 0% 100% N/A
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 405 | FLEMING, JAY | . S 10039994 | 305
[ 10,141,102 3§ 113,568 | 3 3 951,407]
A Project Mgr. Total Length: MI $[ 11053562 [ 308 9 206,341
KM $[ 10,946,037 $| 11,218,908 $| 951,407 | 98%| 22%| 103%| 1.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: | 653-6720 | Cell Phone: S Email: ‘ mkurokawa@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9028(10) SLETTEN CONSTRUCTION COMPANY x| 28402 | [E]  11/14/05 $ 865,429 90
WOLF CREEK - 8 KM E OF VIDA GGRADING,GRAVEL ,DRAINAGE & SEE 01/23/06 $[ 737,759 $ 0 0o $ 129,814
4238 010 000 05B05 DING,REPLACE BRIDGE [ dm TBD $ 865,429 0 % 92,476
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: McCONE [ dkvm TBD $[ 866079 $ 0 0| 200% 71%  83% 10.7 %
Claim Status: M
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 233-3604 | Cell Phone: Email: doumartin@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 94-4(68)152 CROOKED FORK FENCING | | 111306 $ 2,697,940 150
2000 - FENCING - MILES CITY - FENCING [ ] TBD $[ 1,788,893 $ 0 0o 3 404,692
4712 068 000 07406 [ Iwm TBD $ 2,697,940 150 11,204
FRANK-JAMES (U2859) 406 345-8214 310 County: CUSTERPRAIRIE [ |KkM  TBD $[ 26980 $ 0 0| 1% 3% NA  415%
Claim Status: [ Iwm
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC | | 02/06/06 $ 10,357,140 200
ANGELA -N & S GRADE,GRAVEL PMBS,BRIDGE,SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0o $ 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR [ Iwm TBD $ 10,357,140 200 $ 0
FRANK-JAMES (U2859) 406 345-8214 140 County: CUSTER,ROSEBUD [ | KM  TBD $] 3,798,721 $ 0 0| 37% 0% 64% N/A
Claim Status: [ Im
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | . s___1s.055080 [ 350
[ 12,070,237 $| q | 0 3 1,233,263
P T Project Mgr. Total Length: [ m $[ 13,055,080 [ 350 9 11,204
E— $[ 3,825,701 $[ 13,055,080 $| 1,233,263 | 29%| 1w| 37%[ .3d%
Project Mgr.‘ 402 \ ‘PISK, RANDAL \ Work Phone: 228-9478 | Cell Phone: Email: \ rpisk@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. | | o7/00/04 $ 7,011,759 150
OSWEGO - E & W PULVERIZATION,WIDING,CEMENT TR [ ] 08/16/04 $[ 7,040,269 $ 681,424 4 560,941
2147 038 000 06B03 EATED BASE COURSE,RESURFACE,GU [ Im TBD $ 7,693,183 154 1,055,780
ATKINS-TOM (U0168) 406 444-4188 150 County: VALLEY [ Jkm TBD $[ 7358156 $ 7,415,137 918,688 | 99% 115% 123% 14.3 %
Claim Status: [ Iwm
NH 99-1(9)0 RIVERSIDE CONTRACTING INC P[ 00099 [[E]  11/14/05 $ 1,250,246 45
MALTA - NORTHEAST PLANT MIX OVERLAY,SEAL & COVER [ ¢ 08/24/06 $[ 1,086,921 $ - 2462 0 150,030
5815 009 000 08B05 [ 7m TBD $ 1,247,785 45 90,787
GILBERT-KEVIN (U2995) 406 444-6230 180 County: PHILLIPS KM  TBD $[ 1,047,013 $ 0 0| 8% 61% 87% 87 %
Claim Status: [ 7m
Project Mgr. Totals for :| [ 402 | PISK, RANDAL s___8262004 [ 195
$[ 8,127,190 9 678962 [ 4 3 710,971
P T Project Mgr. Total Length: MI 3 8,940,969 | 199 3| 1,146,567
KM $[ 8,405,169 $| 8,665,383 $| 1,068,718 | 97%| 107]%[ 115%][ 13.6%
Project Mgr.‘ 408 \ ‘RUDE, DWAYNE \ Work Phone: | 233-3612 | Cell Phone: Email: \ drude@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-2(29)84 PRINCE, INC P[ 00002 [[E]  03/07/05 $ 1915392 60
BAKER - EAST COLD MILLING,PLANT MIX BIT.SUR 08/08/05 $ 1721130 % - 7,936 0o $ 191,539
4835 029 000 02205 FACING,SEAL & COVER & GUARDRAI MI TBD $ 1,907,456 60 $ 90,152
FRANK-JAMES (U2859) 406 345-8214 181 County: FALLON KM  TBD $] 1,967,953 $ 1,941,195 $ 100,823 | 101% 89% 100% 4.6 %
Claim Status: M
STPS 323-1(24)25 WICKENS CONSTRUCTION, INC. s[ 00323 [[E]  08/12/05 $ 6,150,370 0
40 KM S OF EKALAKA-S (PHASE I GRADING & GRAVEL SURFACING 08/23/05 $[ 4915208 $ 110,050 0o 3 553,533
4138 024 000 05905 Ml 11/08/06 $ 6,260,420 0o $ 440,954
LUNDMAN-GARY (U5379) 406 345-8228 140 County: CARTER KM TBD $[ 6,183,623 $ PENDING $ PENDING | 101% 80% N/A 7.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: @ Cell Phone: S Email: ‘ drude@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 18-1(13)2 PRINCE INC P 00018 [[E]  02/06/06 $ 1,680,945 60
NW OF MILES CITY - NW LEVEL,PMS OVERLAY,SEAL & COVER 07/05/06 $[ 1,911,859 $ 34,131 15 134,476
5741 013 000 19106 ,REVISE BRIDGE RAIL ] TBD $ 1,715,076 75 79,829
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM  TBD $[ 532545 $ 0 0| 32% 59%  89% 15 %
Claim Status: M
Project Mgr. Totals for :| [ 408 | RUDE, DWAYNE | s 976707 [ 129
$[ 8,548,193 $] 136,245 [ 159 9| 879,548
RIOJCOUNT: Project Mgr. Total Length: MI 3 0,882,957 | 139 §| 610,935
KM $[ 8,684,121 $| 9,772,510 $| 788,832 | 89w| 77%| 167%| 7%
Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: 345-8240 | Cell Phone: Email: ‘ jslaska@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-6(11)280 PRINCE INC [ ] 11/14/05 $ 2865072 90
CIRCLE - SOUTHEAST LEVELING,PMS OVERLAY,SEAL & CO [ ] TBD $[ 2,958,085 $ 0 0o $ 229,206
5155 011 000 03C05 VER [ Iwm TBD $ 2865072 90 154,602
FRANK-JAMES (U2859) 406 345-8214 181 County: MCCONE&DAWSOI[ | KM  TBD $[ 2,440,008 $ 0 0| 8% 67% 128% 63 %
Claim Status: [ Iwm
STPP 51-1(3)0 PRINCE INC [ ] 11/14/05 $ 1,304,066 90
JCT MT 200S - NORTHEAST LEVELING,PMS OVERLAY,SEAL & CO [ ] TBD $[ 1,337,510 $ 0 0o $ 104,325
5516 003 000 03C05 VER [ Im TBD $ 1,304,066 90 55,078
FRANK-JAMES (U2859) 406 345-8214 181 County: MCCONE&DAWSOI[ | KM  TBD $[ 1,102,805 $ 0 0| 8% 53% 128% 5 9
Claim Status: [ Im
Contract Totals for : ‘ ‘ 03C05 ‘ 4160138 | o
$[ 4,295,595 | 9| o0 [ 0d 9 333,531
Proj. Count: $[ 4169138 [ o 8] 209,680
$[ 3,542,813 $[ 4,169,139 $| 333,531 | 89%[ 63%| 128%| 5.9 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |

‘Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 253-1(9)23 E.H. OFTEDAL AND SONS, INC. S[ 00253 [ [E]  03/07/05 $ 9,715,157 200

37 KM NW OF TERRY - NORTH GRADING,GRAVEL & PLANT MIX BIT 04/27/05 $]  8598,637 $ 464,929 8 $ 777,213

2824 009 000 05205 .SURFACING M TBD $ 10,180,086 208 $ 745,430

ATKINS-TOM (U0168) 406 444-4188 140 County: PRAIRIE KM TBD $[ 10273979 $ 10,297,310 $ 777213 | 100% 96% 101% 7.3 %
Claim Status: 36.6 Ml

STPP 57-7(19)326 PRINCE, INC P 00057 [[E]  04/07/05 $ 1,309,794 150

BUSINESS LOOP - GLENDIVE TRAFFIC SIGNALS 06/06/05 $] 1,547,254 $ - 11,699 0o $ 104,784

5158 019 000 06305 Ml 10/30/06 $ 1,298,095 150  $ 142,674

FRANK-JAMES (U2859) 406 345-8214 180 County: DAWSON KM  TBD $] 1,259,464 $ 0 $ 0| 96% 136% 123% 11.3 %
Claim Status: M

STPP 98-1(4)0 PRINCE, INC P 00098 | [E]  04/07/05 $ 477,494 150

BUSINESS LOOP - GLENDIVE COLD MILLING,RAP,PMBS OVERLAY, [ O 06/06/05 $ 584839 - 7421 0o 3 38,200

5159 004 000 06305 GUARDRAIL & STRIPING Ml 10/30/06 $ 470,073 150  $ 29,610

FRANK-JAMES (U2859) 406 345-8214 180 County: DAWSON KM  TBD $[ 427,461 $ 0 $ 0| 90% 78% 123% 6.9 %
Claim Status: MI

STPP-STPHS 57-7(20)327 PRINCE, INC P 00057 [ [E]  04/07/05 $ 78,678 150

2002 - SIGNALS - E OF GLENDIVE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 88335 $ 0 0o % 6,294

5387 020 000 06305 DRAIL & STRIPING [ g™ 10/30/06 $ 78,678 150 $ 7,071

PETERSON-ROY (U1791) 406 444-1280 410 County: DAWSON [ dkKM TBD $[ 74135 % 0 $ 0| 94% 112% 123% 9.5 %
Claim Status: MI

IM 94-6(49)191 PRINCE, INC 1100094 | [E]  04/07/05 $ 5209271 150

DAWSON CO LINE - NE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 6,332,629 $ 7,439 2 % 416,742

5494 049 000 06305 DRAIL, TRAFFIC SIGNALS & STRIPI Ml 10/30/06 $ 5216710 152 $ 226,396

ATKINS-TOM (U0168) 406 444-4188 180 County: DAWSON KM TBD $[_ 5383,635 $ 0 $ 0] 103% 54% 121% 4.2 %
Claim Status: 210/ MI

Contract Totals for : ‘ ‘ 06305 ‘ s|_7075287 [ 159

$[ 8,553,057 | | - 11,681] | 2§ 566,020)
Proj. Count: $[ 7063558 | 150 $[ 405,751
$[ 7,144,699 $| 7,075,237 $| 566,020 | 101%| 72%| 121%[ 5.7 ¥4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 27-3(21)55 PRINCE INC P[ 00027 [[E]  12/18/06 $ 4,681,706 75
WIBAUX - SOUTH PMBS,SEAL & COVER,BRIDGE RAIL, TBD $[ 4,931,620 $ 0 0o % 421,334
5918 021 000 09C06 GUARDRAIL,SIGN,STRIPE ] TBD $ 4,681,706 75 16,053
LUNDMAN-GARY (U5379) 406 345-8228 180 County: WIBAUX KM TBD s 46817 $ 0 0| 1% 4% NA 343 %
Claim Status: mI
Project Mgr. Totals for :| [ 411 | SLASKA, JIM | 25641239 | 519
$[ 26,378,904 $| 453248 | 10 9 2,098,098

RIOJCOUNT: Project Mgr. Total Length: MI $[ 26,094,486 [ 525 9 1,376,914

KM $[ 21,008,304 $| 26,223,391 $| 2,098,098 | 80%| 66%[ 97%| 6.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
’ KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 103,677,063 [ 2,235
$[ 100,972,663 $| 1,627,282 [ 39 9] 9,420,879
$[ 105,304,346 | 2,274 3| 5,262,658
$[ 80,924,411 $[ 104,967,317 $| 9,687,909 | 77%| 54%[ 84%| 6.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[[13- FEB- 07 |

District 5 - Billings |

[ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

CONSTRUCTI ON REPORT |

Page 55 of 67

MCVSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘Work Phone: 657-0259 Cell Phone: | 670-3734 Email:‘

pebergen@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 532-1(4)12 J & S CONSTRUCTION INC. s[ 00532 [ [E]  09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $[ 121638$ - 910 0o 3 11,801
3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 $ 53,544
KELLER-SCOTT (U4748) 406 994-1843 310 County: YELLOWSTONE KM 10/06/04 $| 131,743 $ 136,740 $ 54,696 | 96% 98%  40% 40.6 %
Claim Status: mI
STPP 78-2(10)37 WICKENS CONSTRUCTION, INC. P[ 00078 [[E]  10/03/05 $ 14,275,836 300
COLUMBUS - SOUTH GRADE,GRAVEL,CEMENT TREATED BA 12/12/05 $[ 13538547 $ 791,931 23 1,713,100
0920 010 000 02905 SE,PLANT MIX SURFACING,SEAL & [ sg M TBD $ 15,067,768 323 1,453,514
BENTE-FREDRICK (U0547) 406 444-7634 140 County: STILLWATER KM TBD $[ 11,462,583 $ 0 0| 80% 8% 39% 12.7 %
Claim Status: 46 Mi
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | . 1430384 [ 339
[ 13,660,185 $| 791,021 | 23 9 1,724,901
I, el Project Mgr. Total Length: M $[ 15184866 [ 359 [ 1507058
KM $[ 11,594,326 $| 14,412,576 $| 1,767,796 | 80%| 83%[ 39%[ 13%
Project Mgr.‘ 502 \ ‘DYEKMAN JEFF \ Work Phone: | 657-0267 | Cell Phone: Email: \ jdyekman@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(24)17 CENTURY COMPANIES INC | | 03/06/06 $ 2,394,265 45
MELVILLE-N & S PLANT MIX OVERLAY,SEAL & COVER [ ] 08/10/06 $] 227218 % - 5380 0o $ 239,426
5187 024 000 01206 & BRIDGE REVISIONS [ Im TBD $ 2,388,886 45 183,338
NELSON-RODNEY (U6449) 406 657-0229 181 County: SWEET GRASS [ ]km TBD $] 2,236,369 $ 0 0| 93% 77% 144% 8.2 %
Claim Status: [ Im
NH 0002(754) J T L GROUP INC - BILLINGS | | 11/13/06 $ 645,680 90
MAIN ST & 1ST AVE - ROUNDUP MILLING,PMS,ADA CORNERS [ ] TBD $[ 781,351 $ 0 0o $ 77,482
5180 754 000 05806 [ Im TBD $ 645,680 90 13,197
NEVILLE-GARY (U6481) 406 657-0232 181 County: MUSSELSHELL [ ]k TBD ${ 6457$ 0 0 1% 17% NA  204.4%
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 502 HDYEKMAN JEFF

‘Work Phone: 657-0267 Cell Phone: | 670-4062 Email:‘

jdyekman@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 53-2(8)46 RIVERSIDE CONTRACTING INC P[ 00053 [[E]  12/18/06 $ 1,127,909 90
MAIN STREET - LAVINA GRADE,GRAVEL,PMS,CURB,GUTTER,S TBD $[ 1,331,190 $ 0 0 169,186
3924 008 000 05C06 IDEWALK M TBD $ 1,127,909 90 34,767
NEVILLE-GARY (U6481) 406 657-0232 140 County: GOLDEN VALLEY KM TBD [ 11,280 $ 0 0| 1% 21% NA  3082%
Claim Status: M
STPP 14-4(21)146 CENTURY COMPANIES INC | | 12/12/05 $ 1,581,198 45
LAVINA - EAST COLD MILLING,PMBS,SEAL & COVER [ ] 09/05/06 $[ 1,749,696 $ - 56,387 0 158,120
5185 021 000 12C05 ,PAVEMENT MARKINGS [ Iwm TBD $ 1,524,811 45 113,967
NELSON-RODNEY (U6449) 406 657-0229 181 County: GOLDENVALLEYMI[ KM  TBD $] 1,310,451 $ 0 0| 8% T72% 120% 87 %
Claim Status: [ Im
STPS 302-1(8)10 J T L GROUP INC - BILLINGS | | 02/06/06 $ 777,947 30
JCT SEC.-401-E & W PLANT MIX SURFACING,SEAL & COV [ ] 08/01/06 $[ 830247 $ 0 0 93,354
5817 008 000 14106 ER,BRIDGE RAIL REVISIONS [ ]wm 10200086 $ 777,947 30 52,884
NELSON-RODNEY (U6449) 406 657-0229 181 County: YELLOWSTONE [ ]k TBD $[ 796,557 $ 0 0] 102% 57% 77% 6.6 %
Claim Status: [ Im
IM 94-2(32)63 FOUR BEERS INC | | 00094 \E 05/04/06 $ 1,030,555 0
CULVERT REPAIR - WEST OF HYSHA ~ CULVERT REPLACEMENT,GRADE,GRAV 05/08/06 $[ 1143962 $ 0 0 171,594
6160 032 000 15406 EL,PMS Mi 09/19/06 $ 1,030,555 0 121,356
DAHLKE-RYAN (U4059) 406 444-6226 141 County: TREASURE KM TBD $[_ 899,606 $ 0 0| 87% 71% NA  135%
Claim Status: M
Project Mgr. Totals for :| [ 502 | DYEKMAN JEFF | . 755754 | 30
[ 8108637 $] - 61,767] | 0 909,162
Proj. Count: [ 6 | Project Mgr. Total Length: mi $| 7495789 [ 300 9 519,509
KM $[ 5,260,719 $| 7,557,554 $| 909,162 | 70%| 57%| 54%| 9.9%
Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 \ ‘KOSKI TOM \ Work Phone: 538-1326 | Cell Phone: S Email: \ tkoski@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH-IM 0002(575) MARTIN CONSTRUCTION INC - ND [ ] 10/20/06 $ 2,665,428 90

D5/D4 - CULVERTS D5/D4 CULVERTS RREPLACEMENTS [ ] TBD $[ 1,960,379 $ 0 0 399,814

4371 575 000 01806 [ Iwm TBD $ 2,665,428 90 27,214

LLOYD-MIKI (U0413) 406 444-9200 141 County: FERGUS [ JxM TBD s 26,658 $ 0 0| 1% 7% NA  1021%
Claim Status: [ Iwm

STPHS 61-3(22)85 OMO CONSTRUCTION INC P[ 00061 [[E]  11/14/05 $ 651,996 45

2000-GUARDRAIL-3 KM SOUTH OF F GUARDRAIL,BOXBEAM,EMBANKMENT 03/15/06 $[ 605489 $ 0 0 78,240

4718 022 000 02305 Ml 10/02/06 $ 651,996 45 106,093

PETERSON-ROY (U1791) 406 444-1280 310 County: FERGUS 129 KM TBD $[ 701,361 $ 0 0| 108% 136% 100% 15.1 %
Claim Status: M

NH 57-5(27)159 CENTURY COMPANIES, INC. P 00057 | [E]  04/29/04 $ 2,001,308 120

MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2153988 $ 195,154 18 300,196

2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ dm TBD $ 2,196,462 138 273,881

CONWAY-TIM (U1589) 406 444-7292 111 County: GARFIELD [ dkKm TBD $[ 2126227 $ 2,145,396 205681 | 99% 93%  99% 12.9 %
Claim Status: M

NH 61-3(23)45 CENTURY COMPANIES INC P 00061 | [E]  03/06/06 $ 1,626,636 30

GRASS RANGE - NORTH OVERLAY & CRACKSEALING 09/27/06 $[ 1,708,460 $ 0 0 211,463

4846 023 000 03206 M TBD $ 1,626,636 30 105,117

DAHLKE-RYAN (U4059) 406 444-6226 180 County: FERGUS KM TBD $[ 1511661 $ 0 0| 93% 50% 90% 7 %
Claim Status: M

NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 | [E]  11/15/04 $ 469,286 60

CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 $[ 419,804 $ 113,211 23 61,007

4728 030 000 05804 Ml 05/11/06 $ 582,497 83 152,366

STUDT-MARK (U8724) 406 444-9191 141 County: GARFIELD KM TBD $[ 610635 $ 569,023 153,637 | 107% 99%  93% 25 %
Claim Status: 161 Ml

STPP 81-1(15)36 CENTURY COMPANIES INC P 00081 [[E]  04/10/06 $ 919,728 30

JCT US 191 - WEST OVERLAY,SEAL & COVER,GUARDRAIL 05/22/06 $] 886819 $ 0 0o $ 91,973

5745 015 000 07306 ,PAVEMENT MARKINGS Ml 10/05/06 $ 919,728 30 % 60,423

NELSON-RODNEY (U6449) 406 657-0229 181 County: FERGUS KM  TBD $[ 924,751 $ 0 0| 101% 66% 187% 6.5 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 5 - Billings |
‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 61-1(14)22 CENTURY COMPANIES INC [ ] 12/18/06 $ 1,820,257 45
FLATWILLOW CREEK -N & S MILL,PMS OVERLAY,SEAL & COVER, L] TBD $| 2028762 $ 0 0o 3 182,026
5973 014 000 10C06 [ Iwm TBD $ 1,820,257 45 3 1,980
DAHLKE-RYAN (U4059) 406 444-6226 181 County: FERGUS,PETROLEL[ | KM  TBD s 18202 $ 0 0| 1% 1% NA  109%
Claim Status: [ Iwm
MT 236-1(10)44 M K WEEDEN CONSTRUCTION, INC. [ ] 05/26/05 $ 2832553 120
CLAGETT HILL GRADING & GRAVEL SURFACING [ ] 08/15/05 $[ 4618448 $ 1,109,332 80 $ 283,255
3176 010 000 16405 [ Iwm TBD $ 3,941,885 200 643,559
BENTE-FREDRICK (U0547) 406 444-7634 120 County: FERGUS [ ]km TBD $] 3173722 $ 4,035,660 696,385 | 79% 92%  83% 20.3 %
Claim Status: [ Im
Project Mgr. Totals for : ‘ ‘ 506 ‘ ‘KOSKI TOM ‘ . 12067109 [ 549
[ 14,382,141 $| 1,417,607 [ 121 9 1,607,974
I, el Project Mgr. Total Length: M $[ 14404889 [ 661 [ 1370633
KM $[ 9,093,217 $| 14,434,124 $| 2,109,219 | 63%[ 69%| 77%| 15.1%
Project Mgr.‘ 509 \ ‘LEMMON/COLUMBUS \ Work Phone: | 322-9061 | Cell Phone: Email: \ mlemmon@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 3§ 03/29/04 $[ 8409892 $ 1,349,853 29 % 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 209 1,145,784
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS KM  TBD $[ 10,275,314 $ 10,291,513 1,129,237 | 100% 101%  91% 11.2 %
Claim Status: M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P[ 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 $ 8,000 0o 3 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dm  11/18/05 $ 111,822 180 14,993
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS [ dkKv TBD $[ 103,098 $ 106,159 40340 | 97% 37% 106% 14.5 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: @ Cell Phone: S Email: ‘ mlemmon@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 02903 s__eovassy [ 18
$[ 8512476 ]$[ 1,357,853 [ 29 ¢ 890,483
Proj. Count: $[ 10,262,688 | 209 8| 1,160,777
$[ 10,378,412 $| 10,397,672 $[ 1,169,577 | 100%[ 99%| 91%[ 11.2 ¢4
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | . 6904839 [ 18
[ 8512476 $| 1,357,853 [ 29 ¢ 890,483
A Project Mgr. Total Length: MI $[ 10,262,688 [ 209 9 1,160,777
KM $[ 10,378,412 $| 10,397,672 $| 1,169,577 | 1001%| 99%|  91%| 11.2%
Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: @ Cell Phone: Email: ‘ jmuhlbeier@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 384-1(12)0 MORGEN AND OSWOOD CONSTRUCTION ~ [S] 00384 | [E]  12/12/05 $ 5781911 180
BIGHORN RIVER - HARDIN 180METER COMPOSITE STL & CONCR 03/03/06 $[ 4764819 $ 5,152 0o $ 867,287
3995 012 000 04C03 ETE GIRDER STRUCTURE,GRADING,G [ dm TBD $ 5,787,063 180 351,079
BENTE-FREDRICK (U0547) 406 444-7634 221 County: BIG HORN [ dkvm TBD $[ 5242927 $ 0 0| 91% 40%  86% 6.7 %
Claim Status: M
NH 37-1(29)19 RIVERSIDE CONTRACTING INC P[ 00037 [[E]  05/08/06 $ 1,117,267 90
WEST OF BUSBY - WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD $[ 1,108,867 $ 0 0o s 122,899
4844 029 000 05206 ,G'RAIL,PVYMT MARKINGS ] TBD $ 1,117,267 90 20,996
NELSON-RODNEY (U6449) 406 657-0229 181 County: BIG HORN,YELLOW! KM TBD s 267,299 $ 0 0| 24% 17%  48% 79 %
Claim Status: M
STPS 416-1(12)9 RIVERSIDE CONTRACTING INC S| 00416 [ [E]  05/08/06 $ 748,916 90
JCT. SEC-418-WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD $[ 722,419 $ 0 0o 3 89,870
5746 012 000 05206 ,G'RAIL,PVMT MARKINGS [ .008 MI TBD $ 748,916 90 32,234
NELSON-RODNEY (U6449) 406 657-0229 181 County: BIG HORN,YELLOW:! KM TBD $[ 676,370 $ 0 0| 90% 36%  48% 4.8 %
Claim Status: M

* Total CN/CE, Including

Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 HMUHLBEIER,JAY ‘Work Phone: 665-2774 | Cell Phone: | 670-7889 Email: \ jmuhlbeier@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-1(34)22 RIVERSIDE CONTRACTING INC P 00037 [[E]  05/08/06 $ 1,496,781 90
BUSBY - EAST & WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD $[ 1462475 $ 0 0o % 164,646
4844 034 000 05206 ,G'RAIL,PVMT MARKINGS mi TBD $ 1,496,781 0 $ 22,736
181 County: BIG HORN,YELLOW:! KM  TBD $] 362,056 $ 0 $ 0| 24% 14%  48% 6.3 %
Claim Status: M
Contract Totals for : ‘ ‘ 05206 ‘ s|_3362964 [ o
$[ 3,293,760 | $] aq | q 3 377,415
Proj. Count: $[ 3362964 [ 90 8 75,966
$[ 1,305,724 $| 3,362,964 $| 377,415 | 39%| 20%| 48%| 5.8 ¥
STPP 48-1(27)18 J T LGROUP INC - BILLINGS [ ] 12/12/05 $ 1,386,401 45
JCT I-94 - SOUTH COLD MILLING,PLANT MIX BITUMIN [ ] 06/15/06 $[ 1,494,578 $ 0 0o $ 166,369
5189 027 000 05A05 OUS SURF,STRIPING,SEAL & COVER [ M 09/25/06 $ 1,386,401 45 3 63,379
NEVILLE-GARY (U6481) 406 657-0232 181 County: YELLOWSTONE [ ]km TBD $[ 1,492,550 $ 0 $ 0| 108% 38%  69% 4.2 %
Claim Status: [ Im
IM 94-2(31)67 PRINCE INC 1100094 [[E]  03/06/06 $ 3,934,733 45
HYSHAM INTCH-EAST COLD MILLING,PMBS,GUARDRAIL & [ &7 07/28/06 $[ 4627716 $ 216,535 0o 3 393,473
5498 031 000 07A05 STRIPING V] TBD $ 4,151,267 45 $ 166,284
NELSON-RODNEY (U6449) 406 657-0229 180 County: TREASURE KM TBD $] 3615043 $ 0 $ 0| 92% 42% 144% 4.6 %
Claim Status: M
STPS 384-1(19)13 RIVERSIDE CONTRACTING, INC. S[ 00384 | [E]  05/26/05 $ 2,316,255 75
EAST OF HARDIN - EAST PLANT MIX BIT.SURFACING,SEAL & 124 08/25/05 $[ 1,994,538 $ 1,610 0o 3 231,625
5205 019 000 10105 COVER,& BRIDGE RAIL REVISION Ml 08/18/06 $ 2,317,865 753 144,437
NEVILLE-GARY (U6481) 406 657-0232 181 County: BIG HORN KM  TBD $[ 2474739 $ 2,443,899 $ 146,634 | 101% 99% 101% 5.8 %
Claim Status: M
SFCS 313-1(14)29 RIVERSIDE CONTRACTING, INC. S[ 00313 [[E]  05/26/05 $ 720,481 75
9 KM SOUTH OF ST. XAVIER - SOU PLANT MIX BIT.SURFACING,SEAL & 08/25/05 $] 633695 $ 0 0o $ 72,048
4893 014 000 10105 COVER,BRIDGE RAIL REVISION & Ml 08/18/06 $ 720,481 7% 80,654
NEVILLE-GARY (U6481) 406 657-0232 180 County: BIG HORN KM TBD $[ 865835 $ 0 $ 0| 120% 112% 101% 9.3 %
Claim Status: MI
Contract Totals for : ‘ ‘ 10105 ‘ s__s0s6736 [ 79
$[ 2,628,233 | §| 1,610 | o 9 303,673
Proj. Count: $[ 3088348 [ 79 $[ 225001
$[ 3340573 $| 3,164,380 $| 218,682 | 106 %| 103/%| 101%| 6.7 4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘Work Phone: 665-2774 Cell Phone: | 670-7889 Email:‘

jmuhlbeier@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 310-2(10)34 J T L GROUP INC - BILLINGS s[ 00310 [ [E]  02/06/06 $ 1,157,709 30
MUSSELSHELL-N & S PLANT MIX SURFACING,SEAL & COV 07/10/06 $[ 1,130,683 $ 13,702 0o % 138,925
5199 010 000 21106 ER ] TBD $ 1,171,411 30 3 73,323
NELSON-RODNEY (U6449) 406 657-0229 181 County: MUSSELSHELL KM  TBD $[ 1,168,647 $ 0 0] 101% 53%  63% 63 %
Claim Status: M
Project Mgr. Totals for :| [ 505 | MUHLBEIER, JAY | S__18.660454 [ 469
$[ 17,939,789 $| 236,999 | 0 3 2,247,142

Proj. Count: [ 9| Project Mgr. Total Length: MI $[ 18,897,453 [ 465 3 955,122

KM $[ 16,165,459 $| 18,788,098 $| 2,162,151 | 86%| 44w 83%| 59%

Project Mgr.‘ 507 \ ‘RIEGER, PAUL

\ Work Phone: 657-0264

Cell Phone: | 670-3735 Email: ‘ prieger@mt.gov ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM-STPHS 90-8(154)433 SLETTEN CONSTRUCTION COMPANY 1] 00090 [ [E]  06/05/06 $ 3,680,245 0

WEST LAUREL INTERCHANGE BRIDGE DECK REHAB,WIDENING,PMS 06/19/06 $[ 3,686,903 $ 14,309 2 % 653,940

4444 154 000 01506 APPROACH WORK [ dwm TBD $ 3,694,554 2 % 182,057

OLSEN-JEFF (U6628) 406 444-7610 230 County: YELLOWSTONE [ dkM  TBD $[ 2,233,327 $ 0 0| 61% 28% NA 82 %
Claim Status: M

STPP 81-1(13)27 CENTURY COMPANIES INC P 00081 [[E]  03/06/06 $ 1,150,599 50

EAST OF JUDITH RIVER-EAST COLD MILLING,OVERLAY,SEAL & CO 05/31/06 $[ 1,251,813 $ 0 0o $ 138,072

4888 013 000 02206 VER,REVISE BRIDGE RAIL Ml 12/21/06 $ 1,150,599 50 % 76,002

NELSON-RODNEY (U6449) 406 657-0229 181 County: FERGUS KM  TBD $ 1,071,197 $ 0 0| 93% 55% 162% 7.1 %
Claim Status: M

BR 9033(14) WINKLER CONSTRUCTION X[ 33108 [ [E]  05/09/05 $ 169,601 60

HALF BREED CREEK - 10 KM SOUTH BRIDGE REPLACEMENTS W/STEEL CU 08/08/05 $[ 224880 $ 0 0o 3 25,440

4546 014 000 02405 LVERT,PLANT MIX OVERLAY,SCHOOL [ dm  05/12/06 $ 169,601 60 % 101,307

DAHLKE-RYAN (U4059) 406 444-6226 222 County: MUSSELSHELL [ gKm 01/18/07 $[ 162,948 $ 0 0| 96% 398% 102% 62.2 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

prieger@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 9002(27) SLETTEN CONSTRUCTION CO x] 81016 [ [E]  08/18/05 $ 2,237,894 120

BNRR OVERPASS - TOLUCA BRIDGE REPLACEMENT & APPROACH 10/11/05 $[ 2,363,327 $ 0 0 335,684

3436 027 000 03705 ROAD WORK [ dm TBD $ 2,237,804 120 283,277

OLSEN-JEFF (U6628) 406 444-7610 221 County: BIG HORN [ dkvm TBD $[ 2188462 $ 0 0| 98% 84%  98% 129 %
Claim Status: M

BH 0002(745) DONNES INC [ ] 12/12/05 $ 896,116 90

D5 - SCOUR PROTECTION D-5 SCOUR PROTECTION ] 03/28/06 $] 527,266 $ 7,000 1 134,417

4678 745 000 04C05 [ Iwm TBD $ 903,116 91 50,414

OLSEN-JEFF (U6628) 406 444-7610 232 County: VARIES [ ]km TBD $] 855339 $ 0 0| 95% 38% 55% 5.9 %
Claim Status: [ Im

BR 9005(33) TOTAL ASPHALT REPAIR INC M[ 00171 [ [E]  12/18/06 $ 273,828 60

BEAR CR - BEARCREEK PIPE & APPROACHES TBD $] 313340 $ 0 0 41,074

4839 033 000 06C06 [ dm TBD $ 273,828 60 11,096

KELLER-SCOTT (U4748) 406 994-1843 223 County: CARBON [ dKw TBD $( 2738$ 0 0 1% 27% N/A  405.3%
Claim Status: MI

MT (008) COP CONSTRUCTION L.L.C. P 00028 [[E]  09/02/03 $ 496,721 0

SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0 59,607

4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0 68,364

NEVILLE-GARY (U6481) 406 657-0232 140 County: CARBON 274 KM 09/27/04 $ 441188 $ 0 0| 89% 115% N/A 155 %
Claim Status: MI

BR 9023(13) SLETTEN CONSTRUCTION COMPANY X[ 23311 ] [E]  03/06/06 $ 515523 90

JUDITH RIVER - 7 KM NE OF HOBS STRUCTURE,APPROACHES 05/01/06 $[ 568,303 $ 0 0 61,862

4542 013 000 13206 [ dMm  12/04/06 $ 515,523 90 96,026

OLSEN-JEFF (U6628) 406 444-7610 221 County: JUDITH BASIN [ dkvM TBD $[ 475755 $ 0 0| 92% 155%  96% 20.2%
Claim Status: M

AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] oe/07/02 $ 78,489 30

BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ 3 07/08/02 $[ 59,013 $ 4,000 0 11,773

4961 001 000 17502 [ dm  0816/02 $ 82,489 30 0
999 County: YELLOWSTONE [ dKM 1011002 $[ 79,078 $ 0 0| 101% 0% 50% N/A
Claim Status: [ dm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

prieger@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | . 9499014 [ sod
[ 10,079,003 $| 25,309 | 3 3 1,461,869
Proj. Count: [ 9] Project Mgr. Total Length: Mi 3| 9,524,325 | 503 3 868,543
KM $[ 7,510,027 $| 9,499,014 $| 1,461,869 | 79%| 59%| 83w[ 11.6%
Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: @ Cell Phone: Email: ‘ dsandine@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 28-2(27)46 P 00028 [[E]  06/15/05 $ 20,000,000 0
SLIDE REPAIR SLIDE REPAIR 4§ 06/15/05 $f 0% 110,525 0 $ 2886254
5782 027 000 01F05 Ml 09/14/06 $ 20,110,525 0 $ 967,439
MCARTHUR-MAC (U1178) 406 444-6015 140 County: CARBON KM TBD $[ 15,659,821 $ 17,540,605 908,012 | 89% 107% N/A 6.2 %
Claim Status: 56 M
STPP 72-1(8)0 RIVERSIDE CONTRACTING INC P[ 00072 [[E]  11/13/06 $ 12,515,352 240
WYOMING LINE - BELFRY GRADING,GRAVEL,PMS OVERLAY,DRA [ d TBD $[ 12,141,413 $ 0 0 $ 1,001,228
4065 008 000 04506 INAGE,GUARD RAIL M TBD $ 12,515,352 240 139,687
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD s 125161 $ 0 0| 1% 14% NA  111.6%
Claim Status: MI
STPP 78-1(13)6 RIVERSIDE CONTRACTING INC P[ 00078 [ [E]  04/10/06 $ 1,701,921 45
NW OF RED LODGE-NW PMS OVERLAY,SEAL & COVER,REVIS 08/28/06 $[ 1,762,581 $ 152,427 6 % 170,192
5501 013 000 11206 E BR.RAIL MI TBD $ 1,854,348 51 129,445
DAHLKE-RYAN (U4059) 406 444-6226 181 County: CARBON KM  TBD $[ 1,669,629 $ 0 0| 98% 76%  65% 7.8 %
Claim Status: M
Project Mgr. Totals for :| [ 504 | SANDINE DON s|_sa217.279 [ 289
$[ 13,903,994 $| 262,952 | 6 3 4,057,674
Proj. Count: Project Mgr. Total Length: M $[_ 34480225 [ 291 g 1,236,571
KM $[ 17,454,611 $| 31,757,878 $ 2,079,432 | 59%[ 59%| 11w| 7.0%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘Work Phone: 657-0271 Cell Phone: | 670-4054 Email:‘

tshupak@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY x| 56788 | [E]  08/30/04 $ 3,630,714 120
SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG 02/03/05 $[ 4,264,852 $ 344,338 87 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV Ml 01/10/07 $ 3,975,053 207 879,993
THOLT-ROBERT (U8927) 406 444-6256 310 County: YELLOWSTONE KM TBD $[ 4241,695 ¢ 3,834,141 843511 | 111% 104% 105% 20.7 %
Claim Status: mI
BR-IM 1010(2) SLETTEN CONSTRUCTION COMPANY U] 01010 | [E]  04/10/06 $ 12,386,373 425
WEST BILLINGS-KING AVE BRIDGES GRADE,GRAVEL SURFACING,PMS,SEA 06/16/06 $[ 10,141,489 $ 0 -50 1,857,956
1050 002 000 08306 L & COVER,STRUCTURES ] TBD $ 12,386,373 375 419,731
DALSOGLIO-MICHAEL (U1921) 406 444-6250 221 County: YELLOWSTONE KM TBD $] 5,740,199 $ 0 0| 46% 23% N/A 73 %
Claim Status: M
STPX 56788(8) J T L GROUP INC - BILLINGS x| 56788 | [E]  11/14/05 $ 1,179,118 45
NE OF BILLINGS - NE COLD MILLING PMBS,SEAL & COVER 05/15/06 $[ 1,196,306 $ 0 0 141,495
5213 008 000 09B05 ,BRIDGE RAIL Ml 12/08/06 $ 1,179,118 45 84,080
DAHLKE-RYAN (U4059) 406 444-6226 180 County: YELLOWSTONE KM  TBD $[ 1,126,081 $ 0 0| 9% 59% 96% 7.5 %
Claim Status: MI
Project Mgr. Totals for :| [ 508 | SHUPAK,TOM | s 17.196209 | 5%
$[ 15,602,647 $| 344338 | 37 9 2,398,830
Proj. Count: Project Mgr. Total Length: Mi $[ 17540544 [ 627 $[ 1,383,804
KM $[ 11,107,975 $[ 17,399,632 $| 2,842,962 | 64%| 49%[ 41| 12.9%
Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: S Email: ‘ cfavero@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION | | o7asjo1 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ O 08/20/01 $[ 125063 $ 0 0o 3 7,499
4731 002 000 10601 [ dwm 1018/01 $ 74,988 0o 3 0
999 County: CARBON [ 0 KM 010702 $[ 75087 $ 0 0| 100% 0% NIA N/A
Claim Status: [ dm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: ‘ cfavero@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P 00016 [[E]  03/08/04 $ 1,732,222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN 05/04/04 $[ 1,593,783 $ 0 3 3 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS ELECTR Ml 03/10/05 $ 1,732,222 63 269,608
NEVILLE-GARY (U6481) 406 657-0232 181 County: YELLOWSTONE KM 08/24/06 $[ 1861783 $ 1,858,965 353,203 | 100% 76% 116% 145 %
Claim Status: M
Project Mgr. Totals for :| [ 510 | UNASSIGNED | s Lsor2id [ o
$[ 1,718,846 $] q | 3 3§ 146,077]

RIOJCOUNT: Project Mgr. Total Length: MI 3 1,807,214 | 63 9 269,608

KM $[ 1,936,865 $| 1,933,953 $| 360,702 | 100%| 759%| 116%[ 13.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 125223589 [ 3,250
$[ 103,907,713 3| 4,374,402 | 222 $[ 15,444,112
$[ 129,507,987 [ 3,472 $ 9,271,625
$[ 90,501,611 $[ 126,180,503 $[ 14,862,870 | 72%[ 63%[ 62%[ 10.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals: Engineer  Award Amt. = Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
Proj. Count State Total Length: 889.613 Ml Cont Total Amt Chng. Ord CE Costs CN. CE. Time C.E.
KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$| 653,172,289 [ 15570
$| 624,686,676 $| 20,530,254 | 768 $[ 68,557,955
$[ 673,702,531 | 16,338 $| 47,250,068
$[ 510,454,021 $| 663,963,233 $| 71,648,008 | 77%[ 66%[ 79%| 9.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




